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ESTIMATE RUN 03/04/2004

ESTIMATE SUMMARY 11:01:49

CONTID: C12270         ESTIMATE NO: 0042 PROG 1999

PCN: 12270-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SNOWMASS CANYON PERCENT TIME:

PROJECT NO: NHB 0821-052                  

SNOWMASS CANYON

NAME OF ROAD: S.H. 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/27/2004 DATE TIME STARTED 09/12/2000

18450 E. 28th Ave. DATE LET 08/03/2000 DATE WORK BEGAN 09/12/2000

 DATE AWARDED 08/21/2000 DATE TIME STOPPED 09/27/2005

 DATE CONTRACT EXECUTED 09/11/2000 DATE ACCEPTED 09/27/2005

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 96,803,937.27 PARTICIPATING $ $ 296,514.50

AWARD PROJECT AMT: 93,398,000.00 NON-PARTICIPATING 8,768.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

83.58%

15,895,089.34

305,282.51

305,282.51

305,282.51

$

$

$

$

80,873,923.11

34,924.82

80,908,847.93

1,855,253.25

82,764,101.18

-1,400,970.00

1,400,970.00

82,764,101.18

0.00

AMOUNT DUE 82,764,101.18 305,282.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 305,282.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1264.0 TIME ALLOW: 11/1/2005 ??:??:??

ORIG TIME ALLOW: 11/1/2005 ??:??:??
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0005 *CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

0.980

L S 

750,000.00000 675,000.000.900

0.00

0010 REMOVAL OF PIPE 1,426.500

0.000

202-00035  
 

2,074.500

LF  

17.50000 24,963.751,426.500

0.00

0015 *REMOVAL OF DELINEATOR 136.000

0.000

202-00090  
 

136.000

EACH

10.00000 1,360.00136.000

0.00

0020 *REMOVAL OF ASPHALT MAT 30,760.000

0.000

202-00220  
 

71,149.000

SY  

1.50000 46,140.0030,760.000

0.00

0025 REMOVAL OF PAVEMENT MARKING CM0#17:(+208 SF), 
CMO#99:(+29317 SF)

10,862.600

0.000

202-00250  
 

27,846.600

SF  

1.00000 10,862.6010,862.600

0.00

0030 REMOVAL OF BRIDGE RAILING CM0#32:(-313 LF) 0.000

0.000

202-00425  
 

0.000

LF  

25.00000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN CMO#122: (+2 EACH) 22.000

0.000

202-00810  
 

22.000

EACH

116.00000 2,552.0022.000

0.00

0040 REMOVAL OF IMPACT ATTENUATOR 1.000

0.000

202-00895  
 

1.000

EACH

825.00000 825.001.000

0.00

0045 *REMOVAL OF FENCE 3,343.000

0.000

202-01000  
 

7,541.000

LF  

1.00000 3,343.003,343.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 CM0#31:(+25 LF) 6,836.000

0.000

202-01130  
 

9,739.000

LF  

3.00000 20,508.006,836.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 4 919.000

0.000

202-01140  
 

919.000

LF  

14.00000 12,866.00919.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (S PECIAL)
CMO#104:(+5330 CY), CMO#108:(+250 CY)

72,389.000

776.000

203-00012  
 

86,075.000

CY  

5.00000 365,825.0073,165.000

3,880.00

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CM0#17 :(+70 
CY), CMO#86:(+6539 CY), CMO#85:(+1105 CY)

89,321.000

0.000

203-00060  
 

209,605.000

CY  

16.00000 1,429,136.0089,321.000

0.00

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE - JUNE 20 01 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#09 - JUNE 2001 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#10 - JULY 2001 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#11 - AUGUST 2001 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#12 - SEPTEMBER 2001 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#13 - OCTOBER 2001 0.000

0.000CY  

8.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE PE#14 - NOVEMBER 2001 16,012.000

0.000CY  

8.00000 128,096.0016,012.000

0.00

0065 MATERIAL ALLOWANCE PE#15 - DECEMBER 2001 9,105.000

0.000CY  

8.00000 72,840.009,105.000

0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SH 82 ROADWAY 

0065 MATERIAL ALLOWANCE PE#16 - JANUARY 2002 11,880.000

0.000CY  

8.00000 95,040.0011,880.000

0.00

0065 MATERIAL ALLOWANCE PE#17 - FEBRUARY 2002 25,911.000

0.000CY  

8.00000 207,288.0025,911.000

0.00

0065 MATERIAL ALLOWANCE PE#18 - MARCH 2002 20,313.000

0.000CY  

8.00000 162,504.0020,313.000

0.00

0065 MATERIAL ALLOWANCE PE#19 - APRIL 2002 14,333.000

0.000CY  

8.00000 114,664.0014,333.000

0.00

0065 MATERIAL ALLOWANCE PE#20 - MAY 2002 12,273.000

0.000CY  

8.00000 98,184.0012,273.000

0.00

0065 MATERIAL ALLOWANCE PE#21 - JUNE 2002 10,036.000

0.000CY  

8.00000 80,288.0010,036.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 
CMO#18:(+679 CY)

44,308.000

0.000

203-00062  
 

106,263.000

CY  

13.00000 576,004.0044,308.000

0.00

0070 MATERIAL ALLOWANCE EMBANKMENT CIP ( SPECIAL) R5 9 SHALE
BLUFFS

0.000

0.000CY  

8.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE EMBANKMENT CIP (SPECIAL) R59  - 
SHALE BLUFFS

0.000

0.000CY  

8.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59  
MATERIAL

0.000

0.000CY  

8.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59  
MATERIAL

0.000

0.000CY  

8.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SH 82 ROADWAY 

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59  
MATERIAL

35,107.000

0.000CY  

8.00000 280,856.0035,107.000

0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59  
MATERIAL

22,030.000

0.000CY  

8.00000 176,240.0022,030.000

0.00

0075 MUCK EXCAVATION 897.000

0.000

203-00100  
 

5,025.000

CY  

5.00000 4,485.00897.000

0.00

0080 ROLLING 45.500

0.000

203-01140  
 

45.500

HOUR

126.00000 5,733.0045.500

0.00

0085 BLADING 78.000

0.000

203-01500  
 

78.000

HOUR

111.00000 8,658.0078.000

0.00

0090 *BACKHOE (LANDSCAPING) 35.000

0.000

203-01515  
 

49.000

HOUR

90.00000 3,150.0035.000

0.00

0095 DOZING CMO#90:(+25 HRS) 41.700

0.000

203-01550  
 

61.200

HOUR

102.00000 4,253.4041.700

0.00

0100 TRUCK (DUMP) CMO#90:(+20 HRS) 177.500

3.000

203-01582  
 

205.500

HOUR

100.00000 18,050.00180.500

300.00

0105 FRONT END LOADER (RUBBER TIRED) CMO#90:(+20 HRS ) 134.000

2.000

203-01590  
 

146.000

HOUR

132.00000 17,952.00136.000

264.00

0110 *POTHOLING 18.250

0.000

203-01597  
 

31.250

HOUR

163.00000 2,974.7518.250

0.00

0115 *CRANE (CRAWLER) 0.000

0.000

203-01600  
 

0.000

HOUR

317.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0120 *CRANE (SCALING) 304.000

0.000

203-01615  
 

304.000

HOUR

378.00000 114,912.00304.000

0.00

0125 *ROCK SCALER 948.000

0.000

203-02300  
 

948.000

HOUR

55.00000 52,140.00948.000

0.00

0130 *SCALER FOREMAN 423.500

0.000

203-02310  
 

423.500

HOUR

79.00000 33,456.50423.500

0.00

0135 LABORER 964.250

0.000

203-02330  
 

1,301.750

HOUR

30.00000 28,927.50964.250

0.00

0140 STRUCTURE EXCAVATION CM0#31:(+3000 CY), CMO#59: (-1378 
CY), CMO#103:(+46 CY)

7,233.300

222.000

206-00000  
 

7,613.000

CY  

8.50000 63,370.057,455.300

1,887.00

0145 STRUCTURE BACKFILL (SPECIAL) 66,440.000

776.000

206-00050  
 

79,350.000

CY  

10.00000 672,160.0067,216.000

7,760.00

0150 STRUCTURE BACKFILL (CLASS 1) CMO#59:(+499 CY), 
CMO#103:(+16 CY)

1,485.500

96.000

206-00100  
 

1,858.000

CY  

21.00000 33,211.501,581.500

2,016.00

0155 *MECHANICAL REINFORCEMENT OF SOIL 12,861.000

0.000

206-00360  
 

12,861.000

CY  

40.00000 514,440.0012,861.000

0.00

0160 FILTER MATERIAL (SPECIAL) CMO#104:(+930 CY) 3,025.000

0.000

206-00505  
 

3,551.000

CY  

19.00000 57,475.003,025.000

0.00

0165 *TEMPORARY EXCAVATION SUPPORT 1.000

0.000

206-01600  
 

1.000

L S 

6,300,000.00000 6,300,000.001.000

0.00

0170 TOPSOIL CMO#65:(-17270 CY) 0.000

0.000

207-00205  
 

0.000

CY  

13.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0175 STOCKPILE TOPSOIL CM0#17:(+35 CY), CMO#65:(+344 20 CY) 36,110.000

0.000

207-00210  
 

37,441.000

CY  

8.00000 288,880.0036,110.000

0.00

0180 TOPSOIL (SPECIAL) CM0#17:(+42 CY), CMO#65:(-259 86 CY) 3,180.000

0.000

207-00405  
 

3,180.000

CY  

19.50000 62,010.003,180.000

0.00

0185 SILT DIKE 909.000

0.000

208-00001  
 

2,092.000

LF  

7.00000 6,363.00909.000

0.00

0190 SILT FENCE 15,440.900

0.000

208-00020  
 

17,100.900

LF  

3.00000 46,322.7015,440.900

0.00

0195 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

19.000

EACH

700.00000 0.000.000

0.00

0200 STABILIZED CONSTRUCTION ENTRANCE 6.000

0.000

208-00070  
 

6.000

EACH

2,700.00000 16,200.006.000

0.00

0205 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.000

208-00100  
 

0.950

L S 

5,000.00000 2,500.000.500

0.00

0210 EROSION CONTROL SUPERVISOR 0.780

0.020

208-00200  
 

0.950

L S 

40,000.00000 32,000.000.800

800.00

0215 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

0.000

MGAL

529.00000 0.000.000

0.00

0220 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 33,826.000

0.000

209-00600  
 

66,326.000

GAL 

0.40000 13,530.4033,826.000

0.00

0225 RESET MAILBOX STRUCTURE 6.000

0.000

210-00010  
 

6.000

EACH

320.00000 1,920.006.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0230 *RESET GROUND SIGN CM0#17:(+5 EACH), CMO#99:(+1 2 
EACH); CMO#122: (-12 EACH)

11.000

0.000

210-00810  
 

22.000

EACH

148.00000 1,628.0011.000

0.00

0235 RESET IMPACT ATTENUATOR CMO#85:(+2 EA) 0.000

0.000

210-01300  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0240 *ROCK ANCHOR 4,646.000

0.000

211-01200  
 

4,646.000

LF  

10.60000 49,247.604,646.000

0.00

0245 *ROCK DOWEL 582.500

0.000

211-02116  
 

582.500

LF  

10.70000 6,232.75582.500

0.00

0250 *SEEDING (NATIVE) CM0#17:(+4 LBS), CMO#104:(+5 LBS) 755.520

0.000

212-00005  
 

2,278.120

LB  

65.00000 49,108.80755.520

0.00

0255 *SEEDING (LAWN) 0.000

0.000

212-00011  
 

0.000

ACRE

1,800.00000 0.000.000

0.00

0260 *SEEDING (SHRUBS) 5.500

0.000

212-00025  
 

5.500

LB  

437.00000 2,403.505.500

0.00

0265 *MULCHING (WEED FREE) CM0#17:(+0.100 ACRE), 
CMO#104:(+0.100 ACRE)

12.771

0.000

213-00003  
 

47.471

ACRE

940.00000 12,004.7412.771

0.00

0270 *MULCHING (WOOD CHIP) 2,875.000

0.000

213-00008  
 

11,500.000

CF  

0.71000 2,041.252,875.000

0.00

0275 *MULCH TACKIFIER CM0#17:(+20 LBS), CMO#104:(+40 0 LBS) 2,709.200

0.000

213-00061  
 

9,819.200

LB  

2.90000 7,856.682,709.200

0.00

0280 *LANDSCAPE BOULDER CMO#59:(-3 EACH), CMO#74:(-1 147 
EACH)

19.000

0.000

213-00700  
 

107.000

EACH

160.00000 3,040.0019.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0285 *PLANT (BALL AND BURLAP) CMO#82:(+3 EACH) 123.000

0.000

214-00155  
 

301.000

EACH

165.00000 20,295.00123.000

0.00

0285 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 121.997

0.000EACH

24.34400 2,969.89121.997

0.00

0285 MATERIAL ALLOWANCE PE# 46 - STOCKPILED MATERIAL S 0.000

0.000EACH

21.78000 0.000.000

0.00

0290 *DECIDUOUS TREE (1.5 INCH CALIPER) CMO#82:(-2 E ACH) 0.000

0.000

214-00215  
 

155.000

EACH

312.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE PE # 46 - STOCKPILED MATERIA L 0.000

0.000EACH

19.80000 0.000.000

0.00

0295 *DECIDUOUS TREE (6 FOOT) CMO#82:(+78 EACH) 23.000

0.000

214-00260  
 

265.000

EACH

216.00000 4,968.0023.000

0.00

0295 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000

0.000EACH

41.25000 0.000.000

0.00

0300 *DECIDUOUS SHRUB (1 GALLON CONTAINER) CMO#82:(- 228 
EACH)

1,118.000

0.000

214-00310  
 

4,478.000

EACH

21.80000 24,372.401,118.000

0.00

0300 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 755.895

0.000EACH

1.31300 992.49755.895

0.00

0300 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000

0.000EACH

2.64000 0.000.000

0.00

0305 *DECIDUOUS SHRUB (5 GALLON CONTAINER) CMO#82:(+ 47 
EACH)

3,465.000

0.000

214-00350  
 

10,550.000

EACH

59.00000 204,435.003,465.000

0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SH 82 ROADWAY 

0305 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 496.990

0.000EACH

3.10000 1,540.67496.990

0.00

0305 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000

0.000EACH

3.11000 0.000.000

0.00

0310 *DECIDUOUS SHRUB (7 GALLON CONTAINER) CMO#82:(- 20 
EACH)

20.000

0.000

214-00370  
 

20.000

EACH

38.00000 760.0020.000

0.00

0315 *EVERGREEN TREE (1 GALLON CONTAINER) CMO#82:(-1 0 EACH) 20.000

0.000

214-00410  
 

20.000

EACH

27.00000 540.0020.000

0.00

0320 *EVERGREEN TREE (5 GALLON CONTAINER) CMO#82:(-5  EACH) 10.000

0.000

214-00450  
 

25.000

EACH

70.00000 700.0010.000

0.00

0325 *EVERGREEN TREE (7 GALLON CONTAINER) CMO#82:(+1  EACH) 37.000

0.000

214-00470  
 

46.000

EACH

83.00000 3,071.0037.000

0.00

0330 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) CMO# 82:(-75
EACH)

39.000

0.000

214-00504  
 

63.000

EACH

410.00000 15,990.0039.000

0.00

0335 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) CMO# 82:(-67
EACH)

38.000

0.000

214-00506  
 

47.000

EACH

530.00000 20,140.0038.000

0.00

0340 *EVERGREEN SHRUB (1 GALLON CONTAINER) CMO#82:(+ 147 
EACH)

393.000

0.000

214-00610  
 

609.000

EACH

30.00000 11,790.00393.000

0.00

0340 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL S 0.000

0.000EACH

1.56000 0.000.000

0.00

0345 *GROUND COVER VINES (5 GALLON CONTAINER) CMO#82 :(+1 
EACH)

0.000

0.000

214-00850  
 

49.000

EACH

50.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0350 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

43.00000 0.000.000

0.00

0355 *PLANT (TUBELING) CMO#82:(+72 EACH) 495.000

0.000

214-01200  
 

495.000

EACH

7.00000 3,465.00495.000

0.00

0360 *SOIL RETENTION BLANKET (SPECIAL) 1,041.600

0.000

216-00030  
 

1,639.200

SY  

6.00000 6,249.601,041.600

0.00

0365 *SOIL RETENTION BLANKET (STRAW) 1,744.000

0.000

216-00039  
 

1,744.000

SY  

2.00000 3,488.001,744.000

0.00

0370 HERBICIDE TREATMENT CM0#17:(+1 HOUR) 56.750

0.000

217-00020  
 

107.000

HOUR

125.00000 7,093.7556.750

0.00

0375 AGGREGATE BASE COURSE (CLASS 6) CM0#31:(+400 TONS)C MO 
#95:(+55 TONS)

16,408.840

0.000

304-06000  
 

39,272.460

TON 

11.00000 180,497.2416,408.840

0.00

0380 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 
CM0#17:(+220 TONS)

348.110

0.000

403-00720  
 

385.740

TON 

150.00000 52,216.50348.110

0.00

0385 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO 
#95,(+96TONS)

21,367.730

0.000

403-33400  
 

49,448.300

TON 

41.00000 876,076.9321,367.730

0.00

0385 MATERIAL ALLOWANCE UV BOTTOM LIFTS 0.000

0.000TON 

10.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE 2004 STOCKPILED HBP AGGREGATES 28,000.000

0.000TON 

10.00000 280,000.0028,000.000

0.00

0390 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 
#95(+2 TONS)

325.570

0.000

411-03342  
 

854.510

TON 

390.00000 126,972.30325.570

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0395 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CM0#18:(+2 TONS) CMO #95:(+3 TONS)

925.010

0.000

411-03352  
 

2,086.630

TON 

290.00000 268,252.90925.010

0.00

0400 *EMULSIFIED ASPHALT (SLOW-SETTING) CM0#18:(+5 G ALLONS) 4,496.000

0.000

411-10255  
 

10,935.000

GAL 

2.00000 8,992.004,496.000

0.00

0405 *LIQUID ASPHALTIC MATERIAL (MC-70) CM0#18:(+31 
GALLONS)

0.000

0.000

411-21020  
 

0.000

GAL 

2.00000 0.000.000

0.00

0410 GEOMEMBRANE 4,644.300

0.000

420-00000  
 

4,644.300

SY  

8.75000 40,637.634,644.300

0.00

0415 GEOTEXTILE (SEPARATOR) (CLASS A) CM0#31:(+1000 SY), 
CMO #95:(+163 SY), CMO#104:(+2800 SY)

73,418.000

0.000

420-00130  
 

155,413.000

SY  

1.10000 80,759.8073,418.000

0.00

0415 MATERIAL ALLOWANCE STOCKPILED GEOTEXTILE SEPARATOR 
(CLASS A)

64,360.000

0.000SY  

0.53000 34,110.8064,360.000

0.00

0420 *DRILLED CAISSON (30 INCH) CMO#50 (-10,105 LF) 0.000

0.000

503-00030  
 

0.000

LF  

246.00000 0.000.000

0.00

0425 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) DV01 0.081

0.000

504-03311  
 

1.000

L S 

1,950,000.00000 157,950.000.081

0.00

0430 *RETAINING WALL (2)(ALTERNATIVE SYSTEMS) DV02 0.647

0.000

504-03312  
 

1.000

L S 

1,560,000.00000 1,009,320.000.647

0.00

0435 *RETAINING WALL (3)(ALTERNATIVE SYSTEMS) DV03 0.080

0.000

504-03313  
 

1.000

L S 

122,000.00000 9,760.000.080

0.00

0440 *RETAINING WALL (4)(ALTERNATIVE SYSTEMS) DV04 0.419

0.011

504-03314  
 

1.000

L S 

1,422,000.00000 611,460.000.430

15,642.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0445 *RETAINING WALL (5)(ALTERNATIVE SYSTEMS) DV05 0.950

0.000

504-03315  
 

1.000

L S 

1,000,000.00000 950,000.000.950

0.00

0450 *RETAINING WALL (6)(ALTERNATIVE SYSTEMS) DV09 0.080

0.000

504-03316  
 

1.000

L S 

146,000.00000 11,680.000.080

0.00

0455 *RETAINING WALL (7)(ALTERNATIVE SYSTEMS) UV01 1.000

0.000

504-03317  
 

1.000

L S 

3,000,000.00000 3,000,000.001.000

0.00

0460 RETAINING WALL (8)(ALTERNATIVE SYSTEMS) UV02 1.000

0.000

504-03318  
 

1.000

L S 

470,000.00000 470,000.001.000

0.00

0465 *RETAINING WALL (9)(ALTERNATIVE SYSTEMS) UV03 1.000

0.000

504-03319  
 

1.000

L S 

3,300,000.00000 3,300,000.001.000

0.00

0470 *RETAINING WALL (10)(ALTERNATIVE SYSTEMS) UV04 1.000

0.000

504-03320  
 

1.000

L S 

103,000.00000 103,000.001.000

0.00

0475 *RETAINING WALL (11)(ALTERNATIVE SYSTEMS) UV05 1.000

0.000

504-03321  
 

1.000

L S 

237,000.00000 237,000.001.000

0.00

0480 *RETAINING WALL (12)(ALTERNATIVE SYSTEMS) UV06 1.000

0.000

504-03322  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0485 *RETAINING WALL (13)(ALTERNATIVE SYSTEMS) UV07 1.000

0.000

504-03323  
 

1.000

L S 

495,000.00000 495,000.001.000

0.00

0490 *RETAINING WALL (14)(ALTERNATIVE SYSTEMS) UV08 1.000

0.000

504-03324  
 

1.000

L S 

4,970,000.00000 4,970,000.001.000

0.00

0495 *RETAINING WALL (15)(ALTERNATIVE SYSTEMS) UV09 1.000

0.000

504-03325  
 

1.000

L S 

295,000.00000 295,000.001.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0500 *RETAINING WALL (16)(ALTERNATIVE SYSTEMS) UV10 1.000

0.000

504-03326  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0505 *RETAINING WALL (17)(ALTERNATIVE SYSTEMS) UH01 1.000

0.000

504-03327  
 

1.000

L S 

270,000.00000 270,000.001.000

0.00

0510 *RETAINING WALL (18)(ALTERNATIVE SYSTEMS) UHO2 1.000

0.000

504-03328  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00

0515 *RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UHO3A , 
CMO#72: (-1.00 LS)

0.000

0.000

504-03329  
 

0.000

L S 

350,000.00000 0.000.000

0.00

0520 *RETAINING WALL (20)(ALTERNATIVE SYSTEMS) UHO3B , 
CMO#72: (-1.00 LS)

0.000

0.000

504-03330  
 

0.000

L S 

200,000.00000 0.000.000

0.00

0525 *RETAINING WALL (21)(ALTERNATIVE SYSTEMS) UH04 0.999

0.000

504-03331  
 

1.000

L S 

600,000.00000 599,400.000.999

0.00

0530 *RETAINING WALL (22)(ALTERNATIVE SYSTEMS) UH05A 1.000

0.000

504-03332  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

0535 *RETAINING WALL (23)(ALTERNATIVE SYSTEMS) UH05B 1.000

0.000

504-03333  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0540 *RETAINING WALL (24)(ALTERNATIVE SYSTEMS) UH06A , 
CMO#47:(-1.000 LS)

0.000

0.000

504-03334  
 

0.000

L S 

300,000.00000 0.000.000

0.00

0545 *RETAINING WALL (25)(ALTERNATIVE SYSTEMS) UHO6B , 
CMO#47:(-1.000 LS), WALL DELETED

0.000

0.000

504-03335  
 

0.000

L S 

130,000.00000 0.000.000

0.00

0550 *RETAINING WALL (26)(ALTERNATIVE SYSTEMS) UH07 1.000

0.000

504-03336  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0555 *RETAINING WALL (27)(ALTERNATIVE SYSTEMS) UH08 1.000

0.000

504-03337  
 

1.000

L S 

460,000.00000 460,000.001.000

0.00

0560 *RETAINING WALL (28)(ALTERNATIVE SYSTEMS) UH09 1.000

0.000

504-03338  
 

1.000

L S 

250,000.00000 250,000.001.000

0.00

0565 *RETAINING WALL (29)(ALTERNATIVE SYSTEMS) UH10 0.000

0.000

504-03339  
 

0.000

L S 

80,000.00000 0.000.000

0.00

0570 *RETAINING WALL (30)(ALTERNATIVE SYSTEMS) UH11 1.000

0.000

504-03340  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0575 *RETAINING WALL (31)(ALTERNATIVE SYSTEMS) UH12 1.000

0.000

504-03341  
 

1.000

L S 

250,000.00000 250,000.001.000

0.00

0580 *RETAINING WALL (32)(ALTERNATIVE SYSTEMS) UH13A , 
CMO#61:(-1.000 LS)

0.000

0.000

504-03342  
 

0.000

L S 

900,000.00000 0.000.000

0.00

0585 *RETAINING WALL (33)(ALTERNATIVE SYSTEMS) UH13B , 
CMO#61:(-1.000 LS)

0.000

0.000

504-03343  
 

0.000

L S 

580,000.00000 0.000.000

0.00

0590 *RETAINING WALL (34)(ALTERNATIVE SYSTEMS) UH14A 1.000

0.000

504-03344  
 

1.000

L S 

500,000.00000 500,000.001.000

0.00

0595 *RETAINING WALL (35)(ALTERNATIVE SYSTEMS) UH14B 1.000

0.000

504-03345  
 

1.000

L S 

250,000.00000 250,000.001.000

0.00

0600 *RETAINING WALL (36)(ALTERNATIVE SYSTEMS) UH15,  
CMO#47:(-1.000 LS)

0.000

0.000

504-03346  
 

0.000

L S 

130,000.00000 0.000.000

0.00

0605 *RETAINING WALL (37)(ALTERNATIVE SYSTEMS) UH16 1.000

0.000

504-03347  
 

1.000

L S 

440,000.00000 440,000.001.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0610 GROUTED RIPRAP CMO#59:(-661 CY), CMO#74:(-150 C Y) 560.700

0.000

506-00030  
 

1,906.400

CY  

115.00000 64,480.50560.700

0.00

0615 RIPRAP (6 INCH) 183.000

0.000

506-00206  
 

183.000

CY  

46.00000 8,418.00183.000

0.00

0620 DRY RUBBLE SLOPE AND DITCH PAVING CM0#18:(+176 CY), 
CMO#59:(-139 CY), CMO#74:(-1269 CY),

1,351.200

0.000

507-00200  
 

1,749.300

CY  

52.00000 70,262.401,351.200

0.00

0625 CONCRETE CLASS B (WALL) CMO#50 (-158 CY) 2,139.300

0.000

601-01050  
 

2,143.160

CY  

240.00000 513,432.002,139.300

0.00

0630 CONCRETE CLASS D (BOX CULVERT) CMO#59:(+125 CY) , 
CMO#103:(+2 CY)

369.400

27.000

601-03030  
 

428.000

CY  

550.00000 218,020.00396.400

14,850.00

0635 *CEMENT GROUT CMO#59:(-45 CF) 4,014.600

0.000

601-06300  
 

4,014.600

CF  

25.00000 100,365.004,014.600

0.00

0640 *REINFORCING STEEL CMO#50 (-22,583 LBS), CMO#59 :(+8632
LBS), CMO#103:(+480 LBS)

428,478.000

3,172.000

602-00000  
 

437,158.000

LB  

0.50000 215,825.00431,650.000

1,586.00

0645 18 INCH REINFORCED CONCRETE PIPE CMO#59:(+5 LF) , 
CMO#95:(+28 LF)

79.000

0.000

603-01180  
 

114.000

LF  

57.00000 4,503.0079.000

0.00

0645 MATERIAL ALLOWANCE 18" RCP - SEPT. 2001 STOCKPI LE 0.000

0.000LF  

11.40000 0.000.000

0.00

0650 24 INCH REINFORCED CONCRETE PIPE CMO#59:(+25 LF ), 
CMO#85:(+60 LF), CMO#92:(+395 LF)

3,881.500

0.000

603-01240  
 

5,516.500

LF  

49.00000 190,193.503,881.500

0.00

0650 MATERIAL ALLOWANCE 24" RCP - SEPT. 2001 STOCKPI LE 0.000

0.000LF  

16.78000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0655 30 INCH REINFORCED CONCRETE PIPE CM0#18:(+32 LF ), 
CMO#59:(-45 LF)

448.000

0.000

603-01300  
 

646.000

LF  

81.00000 36,288.00448.000

0.00

0655 MATERIAL ALLOWANCE 30" RCP - SEPT. 2001 STOCKPI LE 66.000

0.000LF  

21.83000 1,440.7866.000

0.00

0660 36 INCH REINFORCED CONCRETE PIPE CMO#59:(+55 LF ) 389.500

0.000

603-01360  
 

587.000

LF  

95.00000 37,002.50389.500

0.00

0660 MATERIAL ALLOWANCE 36" RCP - SEPT. 2001 STOCKPI LE 0.000

0.000LF  

29.95000 0.000.000

0.00

0665 48 INCH REINFORCED CONCRETE PIPE 161.000

0.000

603-01480  
 

289.000

LF  

104.00000 16,744.00161.000

0.00

0665 MATERIAL ALLOWANCE 48" RCP - SEPT. 2001 STOCKPI LE 19.000

0.000LF  

50.96000 968.2419.000

0.00

0670 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

2.000

EACH

400.00000 400.001.000

0.00

0675 24 INCH REINFORCED CONCRETE END SECTION CMO#59:(-1 
EACH)

11.000

0.000

603-05024  
 

17.000

EACH

450.00000 4,950.0011.000

0.00

0680 30 INCH REINFORCED CONCRETE END SECTION CM0#18: (-1 
EACH), CMO#59:(-1 EACH)

2.000

0.000

603-05030  
 

3.000

EACH

650.00000 1,300.002.000

0.00

0685 36 INCH REINFORCED CONCRETE END SECTION CMO#59:(+1 
EACH)

2.000

0.000

603-05036  
 

4.000

EACH

750.00000 1,500.002.000

0.00

0690 48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

7.000

EACH

2,400.00000 7,200.003.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0695 6 INCH CORRUGATED STEEL PIPE CMO#63:(-1790 LF) 630.000

0.000

603-10060  
 

630.000

LF  

12.00000 7,560.00630.000

0.00

0700 30 INCH STEEL END SECTION 0.000

0.000

603-30030  
 

0.000

EACH

270.00000 0.000.000

0.00

0705 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 222.000

0.000

603-70606  
 

252.000

LF  

540.00000 119,880.00222.000

0.00

0705 MATERIAL ALLOWANCE 6X6 CBC - SEPT. 2001, STOCKP ILED 
MAT'L

24.000

0.000LF  

245.00000 5,880.0024.000

0.00

0705 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 6X6 C BC'S 6.000

0.000LF  

245.00000 1,470.006.000

0.00

0710 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59:(-18 
LF), CMO#103:(+12 LF)

270.000

42.000

603-70806  
 

270.000

LF  

575.00000 179,400.00312.000

24,150.00

0710 MATERIAL ALLOWANCE 8X6 CBC - SEPT. 2001, STOCKP ILED 
MAT'L

0.000

0.000LF  

310.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X6 C BC'S 0.000

0.000LF  

275.00000 0.000.000

0.00

0715 8X8 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59:(-18 
LF)

264.000

0.000

603-70808  
 

288.000

LF  

635.00000 167,640.00264.000

0.00

0715 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X8 C BC'S 0.000

0.000LF  

310.00000 0.000.000

0.00

0720 INLET TYPE C (5 FOOT) CM0#18:(+1 EACH), CMO#85: (+1 EA) 14.000

0.000

604-00305  
 

14.000

EACH

2,000.00000 28,000.0014.000

0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SH 82 ROADWAY 

0720 MATERIAL ALLOWANCE INLET TYC,5' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

0.000EACH

915.00000 0.000.000

0.00

0725 INLET TYPE C (10 FOOT) CMO#59:(-1 EACH) 2.000

0.000

604-00310  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0725 MATERIAL ALLOWANCE INLET TYC,10' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

0.000EACH

1,200.00000 0.000.000

0.00

0730 INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

4.000

EACH

2,800.00000 5,600.002.000

0.00

0730 MATERIAL ALLOWANCE INLET TYD,5' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

0.000EACH

1,400.00000 0.000.000

0.00

0735 INLET TYPE D (10 FOOT) CMO#59:(+1 EACH) 6.000

0.000

604-00510  
 

9.000

EACH

4,000.00000 24,000.006.000

0.00

0735 MATERIAL ALLOWANCE INLET TYD,10' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

0.000EACH

2,100.00000 0.000.000

0.00

0740 INLET TYPE D (15 FOOT) 3.000

0.000

604-00515  
 

3.000

EACH

5,300.00000 15,900.003.000

0.00

0740 MATERIAL ALLOWANCE INLET TYD,15' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

0.000EACH

2,900.00000 0.000.000

0.00

0745 INLET TYPE D (DOUBLE) (10 FOOT) 1.000

0.000

604-00610  
 

2.000

EACH

8,000.00000 8,000.001.000

0.00

0750 VANE GRATE INLET SPECIAL 6.500

0.000

604-25000  
 

16.000

EACH

6,200.00000 40,300.006.500

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0755 VANE GRATE INLET (5 FOOT) CMO#15:(+1 EACH), CMO#92: (+1
EACH), CMO#95:(+1 EACH)

4.500

0.000

604-25005  
 

10.000

EACH

3,400.00000 15,300.004.500

0.00

0760 VANE GRATE INLET (10 FOOT) CMO#59:(-2 EACH) 2.000

0.000

604-25010  
 

11.000

EACH

4,500.00000 9,000.002.000

0.00

0765 VANE GRATE INLET (DOUBLE) (5 FOOT) CMO#95:(+2 EACH) 4.000

0.000

604-26005  
 

9.000

EACH

4,700.00000 18,800.004.000

0.00

0770 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.500

0.000

604-26010  
 

2.000

EACH

7,500.00000 11,250.001.500

0.00

0775 VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000

0.000

604-26015  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0780 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0785 MANHOLE SLAB BASE (15 FOOT) 3.000

0.000

604-30015  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

0790 INLET GRATING AND FRAME TYPE C 8.000

0.000

604-50003  
 

14.000

EACH

2,200.00000 17,600.008.000

0.00

0795 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CM0#18:(+1 08 LF),
 #31:(+15 LF), #54:(+364 LF),

2,699.000

0.000

606-00301  
 

7,268.000

LF  

21.00000 56,679.002,699.000

0.00

0800 *GUARDRAIL TYPE 7 (STYLE CA) CMO#85:(-22504 LF) 0.000

0.000

606-00710  
 

359.000

LF  

39.00000 0.000.000

0.00

0805 GUARDRAIL TYPE 7 (STYLE CE) CMO#85:(-65 LF) 129.000

0.000

606-00740  
 

183.500

LF  

102.00000 13,158.00129.000

0.00
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PROJECT: NHB 0821-052                  ESTIMATE NO: 0042
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0810 *END ANCHORAGE TYPE 3D CMO#54:(+2 EA), CMO#85:( +2 EA),
CMO#122:(+3 EA)

4.000

0.000

606-01340  
 

14.000

EACH

530.00000 2,120.004.000

0.00

0815 *TRANSITION TYPE 3G CM0#31:(+2 EACH), CMO#85:(+ 10 EA),
CMO#95:(+1 EACH),

29.000

0.000

606-01370  
 

42.000

EACH

1,100.00000 31,900.0029.000

0.00

0820 *TRANSITION TYPE 3H CMO#54:(+1 EA), CMO#85:(-11  EA), 
CMO#122:(+1 EA)

1.000

0.000

606-01380  
 

12.000

EACH

635.00000 635.001.000

0.00

0825 *TRANSITION TYPE 3J CMO#122:(+1 EA) 2.000

0.000

606-01385  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0830 *END ANCHORAGE TYPE 3K CM0#18:(+2 EACH), CMO#85 :(-1 
EA)

3.000

0.000

606-01390  
 

4.000

EACH

800.00000 2,400.003.000

0.00

0835 *END ANCHORAGE (NONFLARED) CMO#85:(+25 EA), CMO #95:(-1
EA), CMO#122:(+1 EA)

20.000

0.000

606-02003  
 

29.000

EACH

1,200.00000 24,000.0020.000

0.00

0840 *END ANCHORAGE (FLARED) CM0#18:(-2 EACH), CMO#8 5:(-29 
EA)

1.000

0.000

606-02005  
 

2.000

EACH

1,600.00000 1,600.001.000

0.00

0845 *BRIDGE RAIL TYPE 7 (SPECIAL) CM0#32:(-430 LF) 0.000

0.000

606-10705  
 

0.000

LF  

160.00000 0.000.000

0.00

0850 *BRIDGE RAIL TYPE 10M CMO#85:(-313 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

0855 *BRIDGE RAIL TYPE 10M (SPECIAL) CM0#32:(-24808 LF) 0.000

0.000

606-11032  
 

0.000

LF  

198.00000 0.000.000

0.00

0860 *END POST 27.000

0.000

607-00005  
 

47.000

EACH

260.00000 7,020.0027.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0865 *CORNER AND LINE BRACE POST 29.000

0.000

607-00010  
 

49.000

EACH

740.00000 21,460.0029.000

0.00

0870 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

404.000

LF  

5.80000 0.000.000

0.00

0875 *FENCE DEER CMO#90:(+2850 LF) 6,658.000

0.000

607-11350  
 

10,800.000

LF  

14.00000 93,212.006,658.000

0.00

0880 *FENCE (PLASTIC) 31,047.000

0.000

607-11525  
 

31,619.000

LF  

4.20000 130,397.4031,047.000

0.00

0885 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

350.000

LF  

26.50000 0.000.000

0.00

0890 *WIRE MESH 71,158.000

0.000

607-55100  
 

71,158.000

SF  

1.50000 106,737.0071,158.000

0.00

0895 *FENCE (ANIMAL PROTECTION) CM0#18:(-11 LF) 0.000

0.000

607-56001  
 

0.000

LF  

13.00000 0.000.000

0.00

0900 *DEER GATE 0.000

4.000

607-60000  
 

7.000

EACH

1,100.00000 4,400.004.000

4,400.00

0905 *PEDESTRIAN GATE (SPECIAL) CMO#90:(+3 EACH) 4.000

0.000

607-60001  
 

1.000

EACH

1,650.00000 6,600.004.000

0.00

0910 *4 FOOT GATE WALK 1.000

0.000

607-60004  
 

5.000

EACH

1,000.00000 1,000.001.000

0.00

0915 *20 FOOT GATE 0.000

0.000

607-60120  
 

4.500

EACH

1,000.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0920 *40 FOOT GATE TWIN 2.000

0.000

607-60340  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00

0925 *DELINEATOR (TYPE I) CM0#17:(+1O EACH), CMO#99: (-177 
EACH)

50.000

0.000

612-00001  
 

103.000

EACH

24.00000 1,200.0050.000

0.00

0930 *DELINEATOR (TYPE II) CMO#99:(+75 EACH) 43.000

0.000

612-00002  
 

70.000

EACH

26.00000 1,118.0043.000

0.00

0935 *DELINEATOR (TYPE III) CMO#99:(-23 EACH) 0.000

0.000

612-00003  
 

0.000

EACH

30.00000 0.000.000

0.00

0940 *2 INCH ELECTRICAL CONDUIT 63.000

0.000

613-00200  
 

63.000

LF  

32.00000 2,016.0063.000

0.00

0945 *2 INCH ELECTRICAL CONDUIT (PLASTIC) CM0#17:(+2 30 LF),
CMO#87:(+1830 LF), CMO #117: (-38884 LF)

2,215.000

0.000

613-01200  
 

2,215.000

LF  

6.35000 14,065.252,215.000

0.00

0950 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 147.000

0.000

613-01300  
 

207.000

LF  

42.00000 6,174.00147.000

0.00

0955 *DIRECT-BURIAL CABLE CM0#17:(+1340 LF) 1,560.000

0.000

613-05000  
 

2,430.000

LF  

16.00000 24,960.001,560.000

0.00

0955 MATERIAL ALLOWANCE STOCKPILED DIRECT BURIAL CABLE 1,116.000

0.000LF  

1.41000 1,573.561,116.000

0.00

0960 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

6,000.00000 0.000.000

0.00

0965 *LIGHT STANDARD METAL (35 FOOT) 2.000

0.000

613-34350  
 

6.000

EACH

4,200.00000 8,400.002.000

0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SH 82 ROADWAY 

0965 MATERIAL ALLOWANCE STOCKPILED LIGHT STANDARDS 4.000

0.000EACH

2,340.00000 9,360.004.000

0.00

0970 *CONCRETE FOUNDATION PAD 3.000

0.000

613-40000  
 

5.000

EACH

1,000.00000 3,000.003.000

0.00

0975 *LIGHTING CONTROL CENTER 1.000

0.000

613-50100  
 

2.000

EACH

9,000.00000 9,000.001.000

0.00

0975 MATERIAL ALLOWANCE 2 EACH LIGHTING CONTROL CENTERS 1.000

0.000EACH

2,825.00000 2,825.001.000

0.00

0980 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000

0.000

613-70150  
 

6.000

EACH

1,050.00000 2,100.002.000

0.00

0980 MATERIAL ALLOWANCE STOCKPILED HPS LAMPS 4.000

0.000EACH

36.00000 144.004.000

0.00

0980 MATERIAL ALLOWANCE STOCKPILED HPS LUMINAIRES 4.000

0.000EACH

750.00000 3,000.004.000

0.00

0985 *SIGN PANEL (CLASS I) CM0#17:(+15 SF); CMO#122: (+87 

SF)
200.480

0.000

614-00011  
 

477.980

SF  

16.00000 3,207.68200.480

0.00

0990 *SIGN PANEL (CLASS II) 74.000

0.000

614-00012  
 

110.000

SF  

31.00000 2,294.0074.000

0.00

0995 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

240.000

SF  

30.00000 0.000.000

0.00

1000 *STEEL SIGN POST (U-2) CMO#122: (-18 LF) 78.900

0.000

614-00200  
 

107.900

LF  

11.50000 907.3578.900

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

1005 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 
CM0#17:(+24 LF); CMO#122: (-81.5 LF)

177.000

0.000

614-01502  
 

537.000

LF  

21.00000 3,717.00177.000

0.00

1010 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CM O#122: 
(+29 LF)

36.000

0.000

614-01552  
 

211.000

LF  

34.00000 1,224.0036.000

0.00

1015 *FLASHING BEACON 0.000

0.000

614-80000  
 

0.000

EACH

3,400.00000 0.000.000

0.00

1020 *WEATHER MONITORING SYSTEM CMO#87:(-1 LS) 0.000

0.000

614-86740  
 

0.000

L S 

48,000.00000 0.000.000

0.00

1020 MATERIAL ALLOWANCE 1 EACH WEATHER MONITORING SYSTEM 0.000

0.000L S 

22,772.74000 0.000.000

0.00

1020 MATERIAL ALLOWANCE SURFACE SENSOR COMPONENTS 0.000

0.000EACH

2,368.50000 0.000.000

0.00

1020 MATERIAL ALLOWANCE SOLAR POWER SUPPLY 0.000

0.000EACH

4,245.10000 0.000.000

0.00

1025 EMBANKMENT PROTECTOR TYPE 5 CMO#95:(+3 EACH) 9.000

0.000

615-00050  
 

18.000

EACH

1,800.00000 16,200.009.000

0.00

1030 *GROUND ANCHOR CMO#59:(-152 LF) 12,335.000

0.000

618-08900  
 

12,335.000

LF  

40.00000 493,400.0012,335.000

0.00

1030 MATERIAL ALLOWANCE STOCKPILED TIEBACKS 0.000

0.000LF  

5.34300 0.000.000

0.00

1035 *1/2 INCH PLASTIC PIPE 29,897.000

0.000

619-50040  
 

100,214.000

LF  

0.50000 14,948.5029,897.000

0.00
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1040 *1-1/4 INCH PLASTIC PIPE 9,480.500

0.000

619-50100  
 

27,302.500

LF  

3.00000 28,441.509,480.500

0.00

1045 *2 INCH PLASTIC PIPE 13,462.500

0.000

619-50160  
 

18,772.400

LF  

5.70000 76,736.2513,462.500

0.00

1050 *3 INCH PLASTIC PIPE 5,816.800

0.000

619-50240  
 

5,834.800

LF  

6.80000 39,554.245,816.800

0.00

1055 *DETOUR PAVEMENT CO#45:(+2337 SY) 7,542.000

0.000

621-00450  
 

7,542.000

SY  

29.00000 218,718.007,542.000

0.00

1060 *DRIP EMITTER 13,241.000

0.000

623-00164  
 

39,701.000

EACH

3.00000 39,723.0013,241.000

0.00

1065 *1 INCH EMITTER VALVE ASSEMBLY 41.000

0.000

623-00168  
 

77.000

EACH

94.00000 3,854.0041.000

0.00

1070 *3/4 INCH CHECK VALVE 0.000

0.000

623-01506  
 

0.000

EACH

104.00000 0.000.000

0.00

1075 *2 INCH PRESSURE REDUCING VALVE 0.000

0.000

623-01816  
 

1.000

EACH

468.00000 0.000.000

0.00

1080 *3/4 INCH DRAIN VALVE 2.000

0.000

623-02006  
 

14.000

EACH

61.00000 122.002.000

0.00

1085 *3/4 IN DRIP ZONE CONTROL VALVE 72.000

0.000

623-03004  
 

225.000

EACH

116.00000 8,352.0072.000

0.00

1090 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

0.000

EACH

300.00000 0.000.000

0.00
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CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

1095 CONTROL WIRE 24 VOLT 156,010.000

0.000

623-04000  
 

166,515.500

LF  

0.12000 18,721.20156,010.000

0.00

1100 *2 INCH GATE VALVE 11.000

0.000

623-05016  
 

13.000

EACH

90.00000 990.0011.000

0.00

1105 *3 INCH GATE VALVE 2.000

0.000

623-05024  
 

2.000

EACH

117.00000 234.002.000

0.00

1110 *24 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08124  
 

1.000

EACH

3,200.00000 0.000.000

0.00

1110 MATERIAL ALLOWANCE STOCKPILED 24 STA CONTROLLER 1.000

0.000EACH

712.50000 712.501.000

0.00

1115 *40 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08140  
 

0.000

EACH

4,000.00000 0.000.000

0.00

1120 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

0.000

EACH

2,200.00000 0.000.000

0.00

1125 *IRRIGATION WELLS 220.000

0.000

623-09950  
 

220.000

LF  

265.00000 58,300.00220.000

0.00

1130 *PUMP SYSTEM 0.750

0.000

623-09960  
 

1.000

L S 

48,000.00000 36,000.000.750

0.00

1130 MATERIAL ALLOWANCE STOCKPILED COMPONENTS 0.000

0.000L S 

48,000.00000 0.000.000

0.00

1135 *CONSTRUCTION SURVEYING 0.779

0.020

625-00000  
 

0.980

L S 

1,000,000.00000 799,000.000.799

20,000.00
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1140 *MOBILIZATION 0.980

0.000

626-00000  
 

0.980

L S 

8,090,000.00000 7,928,200.000.980

0.00

1145 PUBLIC INFORMATION SERVICES 0.800

0.020

626-01000  
 

0.980

L S 

64,000.00000 52,480.000.820

1,280.00

1150 PAVEMENT MARKING PAINT CMO#99:(+161 GALLONS) 224.750

0.000

627-00001  
 

356.750

GAL 

58.00000 13,035.50224.750

0.00

1155 EPOXY PAVEMENT MARKING CM0#17:(+13 GALLONS), 
CMO#99:(+855 GALLONS)

917.400

0.000

627-00005  
 

1,325.400

GAL 

64.00000 58,713.60917.400

0.00

1160 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

3.00000 0.000.000

0.00

1165 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.50000 0.000.000

0.00

1170 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 
CMO#99:(-17844 SF); CMO#122: (-15796 SF)

0.000

0.000

627-01000  
 

0.000

SF  

8.00000 0.000.000

0.00

1175 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) CMO#122: (-790 SF)

119.800

0.000

627-30325  
 

119.800

SF  

17.50000 2,096.50119.800

0.00

1180 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) CMO#122: (-120 SF)

0.000

0.000

627-30330  
 

0.000

SF  

7.50000 0.000.000

0.00

1185 *FLAGGING 69,466.000

459.500

630-00000  
 

83,488.330

HOUR

26.00000 1,818,063.0069,925.500

11,947.00

1190 *TRAFFIC CONTROL SUPERVISOR 778.000

23.000

630-00002  
 

1,060.250

DAY 

410.00000 328,410.00801.000

9,430.00
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1195 *TRAFFIC CONTROL INSPECTION 230.000

12.000

630-00007  
 

273.000

DAY 

127.00000 30,734.00242.000

1,524.00

1200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.800

0.000

630-80336  
 

12.000

EACH

555.00000 5,994.0010.800

0.00

1205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.500

0.000

630-80341  
 

55.000

EACH

265.00000 13,117.5049.500

0.00

1210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.600

0.000

630-80342  
 

50.000

EACH

265.00000 10,494.0039.600

0.00

1215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.500

0.000

630-80343  
 

45.000

EACH

265.00000 10,732.5040.500

0.00

1220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 133.200

0.000

630-80344  
 

148.000

SF  

37.00000 4,928.40133.200

0.00

1225 *PORTABLE MESSAGE SIGN PANEL 5.400

0.000

630-80355  
 

6.000

EACH

35,000.00000 189,000.005.400

0.00

1230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

5,300.00000 9,540.001.800

0.00

1235 *DRUM CHANNELIZING DEVICE 144.900

0.000

630-80360  
 

238.000

EACH

133.00000 19,271.70144.900

0.00

1240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 28.800

0.000

630-80363  
 

32.000

EACH

160.00000 4,608.0028.800

0.00

1245 *CONCRETE BARRIER (TEMPORARY) 13,788.000

0.000

630-80370  
 

15,320.000

LF  

17.30000 238,532.4013,788.000

0.00
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PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

1250 *TRAFFIC CONE 226.800

0.000

630-80380  
 

301.000

EACH

26.50000 6,010.20226.800

0.00

1255 CHANNELIZING DEVICE (SPECIAL) CM0#33:(-300 EACH ) 0.000

0.000

630-80390  
 

0.000

EACH

2,500.00000 0.000.000

0.00

1260 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

12.600

0.000

630-85006  
 

14.000

EACH

7,400.00000 93,240.0012.600

0.00

1265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1270 F/A PARTNERING 12,628.830

0.000

700-70011  
 

12,628.830

F A 

1.00000 12,628.8312,628.830

0.00

1275 F/A OJT PILOT 15,250.000

0.000

700-70022  
 

53,364.400

F A 

1.00000 15,250.0015,250.000

0.00

1280 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1285 F/A QUALITY INCENTIVE PAYMENT 16,757.270

0.000

700-70025  
 

55,864.130

F A 

1.00000 16,757.2716,757.270

0.00

1290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1295 F/A DISPUTES REVIEW BOARD 45,313.460

0.000

700-70035  
 

45,325.220

F A 

1.00000 45,313.4645,313.460

0.00

1300 F/A EARLY INCENTIVE COMPLETION 175,000.000

0.000

700-70035  
 

500,000.000

F A 

1.00000 175,000.00175,000.000

0.00
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PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

1305 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 134,053.110

0.000

700-70035  
 

134,053.110

F A 

1.00000 134,053.11134,053.110

0.00

1310 F/A GAS LINE PROTECTION 4,976.160

0.000

700-70035  
 

4,976.160

F A 

1.00000 4,976.164,976.160

0.00

1315 F/A LANE RENTAL -25,750.000

0.000

700-70035  
 

-25,750.000

F A 

1.00000 -25,750.00-25,750.000

0.00

1320 F/A TRANSIT PRIORITIZATION EQUIPMENT 100,000.000

0.000

700-70035  
 

100,000.000

F A 

1.00000 100,000.00100,000.000

0.00

1325 F/A VECP 55,667.900

0.000

700-70035  
 

55,667.900

F A 

1.00000 55,667.9055,667.900

0.00

1330 F/A WELL YIELD TESTS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1335 F/A PROVIDE IRRIGATION WATER 8,947.000

0.000

700-70081  
 

8,947.000

F A 

1.00000 8,947.008,947.000

0.00

1340 F/A WETLAND RESTORATION 25,730.260

0.000

700-70392  
 

25,730.260

F A 

1.00000 25,730.2625,730.260

0.00

1345 F/A ROCK SCALING /SCULPTING 7,935.550

0.000

700-70440  
 

7,935.550

F A 

1.00000 7,935.557,935.550

0.00

2420 CONST SURVEYING CO#3, MCR LI-2.   SURVEY MONUME NTATION 1.000

0.000

625-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

2425 F/A LIGHTS CO#4, MCR LI-3.  SHALE BLUFFS LIGHTI NG 
MODIFICATIONS

3,518.560

0.000

700-70210  
 

3,518.560

F A 

1.00000 3,518.563,518.560

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

2430 ADDED ITEM (DOLLAR)/ CO#5, MCR LI-4.  SHALE BLUFFS 
LIGHTING EQUIPMENT

1,827.000

0.000

900-00006  
 

1,827.000

DOL 

1.00000 1,827.001,827.000

0.00

2435 F/A PROVIDE CO#6, MCR LI-5.  DEICING WORK HHH W INTER 
2000/2001

10,775.560

0.000

700-70081  
 

9,805.690

F A 

1.00000 10,775.5610,775.560

0.00

2440 ADDED ITEM (DOLLAR)/ CO#7, MCR LI-6.   EMERGENCY RO AD 
CLOSURE

540.380

0.000

900-00006  
 

540.380

DOL 

1.00000 540.38540.380

0.00

2445 ADDED ITEM (LUMP SUM)/ CO#8, MCR LI-7. INSTALL T1 D ATA
CONNECTION FOR FIELD OFFICES

1.000

0.000

900-00014  
 

1.000

L S 

6,091.85000 6,091.851.000

0.00

2450 ADDED ITEM (DOLLAR)/ CO#9, MCR LI-8.  MONTHLY LONG 
DISTANCE AND COMMUNICATION

22,889.880

690.370

900-00006  
 

30,408.610

DOL 

1.00000 23,580.2523,580.250

690.37

2460 F/A PROVIDE CO#11, MCR LI-10.  SHALE BLUFFS ELE CTRICAL
MATERIALS

1.000

0.000

700-70081  
 

1.000

F A 

772.86000 772.861.000

0.00

2465 F/A PROVIDE CO#12, MCR LI-11.  ADD TILT OPTION FOR 6 
EA SOLAR VMS SIGNS

1.000

0.000

700-70081  
 

1.000

F A 

18,017.50000 18,017.501.000

0.00

2470 ADDED ITEM (EACH)/ C0#13, MCR LI-12.  ELECTRICIAN'S  1 
TON TRUCK WITH HAND TOOLS

88.000

0.000

900-00007  
 

131.000

EACH

10.00000 880.0088.000

0.00

2480 *ADDED ITEM (LUMP SUM)/ CMO#17, CR-7.   SMITH W AY 
INTERSECTION IMPROVEMENTS

1.000

0.000

900-00014  
 

1.000

L S 

16,842.83000 16,842.831.000

0.00

2485 CONC PVMT (8 IN) CMO#17, CR-7.   SMITH WAY 
INTERSECTION IMPROVEMENTS

219.000

0.000

412-00800  
 

219.000

SY  

40.00000 8,760.00219.000

0.00

2520 *ADDED ITEM (HOUR)/ CO#23, MCR LI-16.  ELECTRIC IAN'S 
RUBBER TIRED BACKHOE

6.000

0.000

900-00010  
 

6.000

HOUR

44.00000 264.006.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

2525 ADDED ITEM (LUMP SUM)/ CO#24, MCR LI-17.  T-1 VOICE  
LINES, STARTUP COSTS

16,084.890

0.000

900-00014  
 

16,084.890

L S 

1.00000 16,084.8916,084.890

0.00

2530 *ADDED ITEM (HOUR)/ CO#25, MCR LI-18.  
JOURNEYMAN/FOREMAN ELECTRICIAN HOURS

22.000

0.000

900-00010  
 

37.000

HOUR

76.59000 1,684.9822.000

0.00

2535 *ADDED ITEM (HOUR)/ CO#25, MCR LI-19.  APPRENTI CE 
ELECTRICIAN HOURS

42.000

0.000

900-00010  
 

97.000

HOUR

36.72000 1,542.2442.000

0.00

2540 *ADDED ITEM (HOUR)/ CO#25, MCR LI-20.  JOURNEYM AN 
ELECTRICIAN HOURS

91.500

0.000

900-00010  
 

168.500

HOUR

46.21000 4,228.2291.500

0.00

2545 ADDED ITEM (LUMP SUM)/ CO#26, MCR LI-21.  ADVANCE 
PAYMENT FOR 6 EA VMS SIGNS

0.000

0.000

900-00014  
 

0.000

L S 

18,000.00000 0.000.000

0.00

2560 *ADDED ITEM (HOUR)/ CO#25, MCR LI-23.  BUCKET T RUCK 61.500

0.000

900-00010  
 

65.500

HOUR

33.00000 2,029.5061.500

0.00

2565 *ADDED ITEM (HOUR)/ CO#25, MCR LI-24. COMPRESSO R 0.000

0.000

900-00010  
 

0.000

HOUR

13.20000 0.000.000

0.00

2585 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PH ASE
1,  CLEAR AND GRUB

1.000

0.000

900-00014  
 

1.000

L S 

8,655.00000 8,655.001.000

0.00

2590 *CEMENT GROUT CMO#31,  CR-8.  WATERVIEW PHASE 1 ,  
CEMENT GROUT

4,356.000

0.000

601-06300  
 

4,356.000

CF  

19.80000 86,248.804,356.000

0.00

2595 ADDED ITEM (EACH)/ CMO#31,  CR-8.  WATERVIEW PHASE 1, 
CONCRETE PANELS

83.000

0.000

900-00007  
 

83.000

EACH

1,374.00000 114,042.0083.000

0.00

2600 *GROUND ANCHOR CMO#31,  CR-8.  WATERVIEW PHASE 1,  
GROUND ANCHORS

7,240.000

0.000

618-08900  
 

7,240.000

LF  

67.69000 490,075.607,240.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 SH 82 ROADWAY 

2605 GDRAIL TY 7 (SPEC) CMO#31,  CR-8.  WATERVIEW PH ASE 1, 
TYPE 7 PRECAST PORTABLE

825.000

0.000

606-00705  
 

825.000

LF  

40.00000 33,000.00825.000

0.00

2610 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PH ASE
1,  PUBLIC INFO SERVICE

1.000

0.000

900-00014  
 

1.000

L S 

898.00000 898.001.000

0.00

2615 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PH ASE
1, EROSION CONTROL SUPERVISR

1.000

0.000

900-00014  
 

1.000

L S 

224.00000 224.001.000

0.00

2620 BACKHOE CMO#31,  CR-8.  WATERVIEW PHASE 1,  BAC KHOE 425.000

0.000

203-01510  
 

434.000

HOUR

128.00000 54,400.00425.000

0.00

2625 F/A PROVIDE CO#30, MCR LI-28.   AUTOMOBILE TOWI NG. 6,185.430

0.000

700-70081  
 

6,955.430

F A 

1.00000 6,185.436,185.430

0.00

2645 ADDED ITEM (HOUR)/ CMO#32, CR1.  TREE TRIMMING 0.000

0.000

900-00010  
 

45.500

HOUR

165.00000 0.000.000

0.00

2680 *BRIDGE RAIL TYPE 7 CMO#32, CR-1.   SH 82  ADDE D  
BRIDGE RAIL TYPE 7 (SPECIAL)

14,350.000

0.000

606-10700  
 

25,701.000

LF  

165.00000 2,367,750.0014,350.000

0.00

2685 ADDED ITEM (EACH)/ CMO#33, CR-10.  CHANNELIZING DEV ICE
( SPECIAL);  L- WALLS

296.000

0.000

900-00007  
 

296.000

EACH

2,500.00000 740,000.00296.000

0.00

2690 TUBULAR MARKER CO#34, MCR LI-32.  SH 82 TUBULAR  
MARKERS

58.500

0.000

630-80384  
 

65.000

EACH

109.20000 6,388.2058.500

0.00

2695 ADDED ITEM (LUMP SUM)/ CO#34, MCR LI-33.  RESET DEE R 
FENCE AT ASPEN AIRPORT

1.000

0.000

900-00014  
 

1.000

L S 

7,150.00000 7,150.001.000

0.00

2700 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-34.  WEB CAMS; 

INSTALLATION,SERVICE,UTILITIES
10,568.150

0.000

900-00006  
 

10,568.150

DOL 

1.00000 10,568.1510,568.150

0.00
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REF
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ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 SH 82 ROADWAY 

2705 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-35.  WATERVIEW 
PROPERTY MITIGATION

13,824.340

0.000

900-00006  
 

13,574.340

DOL 

1.00000 13,824.3413,824.340

0.00

2710 SOIL RETEN BLANKET (COCONUT) CO#34, MCR LI-36.  
COCONUT BIODEGRADABLE RETENTION BLANKETS

461.200

0.000

216-00037  
 

461.200

SY  

3.57000 1,646.48461.200

0.00

2715 SOIL RETEN BLANKET (SPEC) CO#34, MCR LI-37.  ST RAW AND
COCONUT RETENTION BLANKETS

1,718.900

0.000

216-00030  
 

3,815.400

SY  

3.30000 5,672.371,718.900

0.00

2725 F/A PROVIDE CO#34, MCR LI-39.  TRAFFIC SIGNAL E QUIP SH
82 /LRR INTRSCTN

18,591.620

0.000

700-70081  
 

18,591.620

F A 

1.00000 18,591.6218,591.620

0.00

2730 ADDED ITEM (DOLLAR)/ CO#37,  MCR LI-40.   PROJECT 
PHOTOGRAPHS

9,497.020

0.000

900-00006  
 

11,740.820

DOL 

1.00000 9,497.029,497.020

0.00

2735 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-41.  MACKEY 
PROPERTY LANDSCAPING

3,494.750

0.000

900-00014  
 

3,494.750

L S 

1.00000 3,494.753,494.750

0.00

2740 ADDED ITEM (DOLLAR)/ CO#40, MCR LI-42.   STOCKPILED  
TIEBACKS

18,404.250

0.000

900-00006  
 

18,404.250

DOL 

1.00000 18,404.2518,404.250

0.00

2745 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-43.   CORRUGAT ED 
SHEATHING FOR TIEBACKS

12,000.000

0.000

900-00014  
 

12,000.000

L S 

1.00000 12,000.0012,000.000

0.00

2750 ADDED ITEM (HOUR)/ CO#40, MCR LI-44.  HAND DRILL AN D 
COMPRESSOR

88.300

0.000

900-00010  
 

88.300

HOUR

13.33000 1,177.0488.300

0.00

2755 ADDED ITEM (HOUR)/ CO#40, MCR LI-45.  YENTER 4WD 1- TON
SUPPORT TRUCK

248.500

0.000

900-00010  
 

248.500

HOUR

11.34000 2,817.99248.500

0.00

2760 ADDED ITEM (HOUR)/ CO#40, MCR LI-46.  FURAKAWA HCR 9 
AND OPERATOR.

8.000

0.000

900-00010  
 

8.000

HOUR

153.49000 1,227.928.000

0.00
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REF
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NO.
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UNITS
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PREV QTY/
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AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

2765 ADDED ITEM (HOUR)/ CO#40, MCR LI-47.  FURAKAWA HCR 12 
AND OPERATOR.

0.000

0.000

900-00010  
 

0.000

HOUR

179.50000 0.000.000

0.00

2770 ADDED ITEM (HOUR)/ CO#40, MCR LI-48.  GROUT PLANT/P UMP 4.000

0.000

900-00010  
 

4.000

HOUR

5.67000 22.684.000

0.00

2785 ADDED ITEM (DOLLAR)/ CMO#41, LI-65.  AMES PORTION 
(50%) OF VECP SAVINGS

56,406.610

0.000

900-00006  
 

56,406.610

DOL 

1.00000 56,406.6156,406.610

0.00

2795 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-49.  REPAIR 
ENVIRONMENTAL FENCE.

1.000

0.000

900-00014  
 

1.000

L S 

1,068.30000 1,068.301.000

0.00

2800 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-50.  CONCRETE 
PRICE REDUCTION

-1.000

0.000

900-00014  
 

-1.000

L S 

280.00000 -280.00-1.000

0.00

2805 MULCHING (HYDRAULIC) CO#42, MCR LI-51.  TEMPORA RY 
HYDRO-MULCH/EROSION CONTROL

15.585

0.000

213-00011  
 

20.635

ACRE

1,788.00000 27,865.9815.585

0.00

2810 ADDED ITEM (GALLON)/ CO#43, MCR LI-52.  MAG CHLORID E 
DE-ICER

12,760.000

0.000

900-00009  
 

12,760.000

GAL 

0.98000 12,504.8012,760.000

0.00

2815 ADDED ITEM (MONTH)/ CO#43, MCR LI-53.  DE-ICER TRUC K 7.000

0.000

900-00019  
 

7.000

MON 

1,115.00000 7,805.007.000

0.00

2820 ADDED ITEM (LUMP SUM)/ CO#43, MCR LI-54.  DE-ICING 
EQUIPMENT

1.000

0.000

900-00014  
 

0.000

L S 

5,592.00000 5,592.001.000

0.00

2825 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-55.  
STUTSMAN/GERBAZ DITCH LINER AND PIPE

1.000

0.000

900-00014  
 

1.000

L S 

1,563.96000 1,563.961.000

0.00

2830 EROSION BALES (WEED FREE) CO#46, MCR LI-56.  ER OSION 
BALES

53.000

0.000

208-00011  
 

53.000

EACH

16.00000 848.0053.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

2865 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-66.  BRUSH CRE EK 
CURB REPAIR.

1.000

0.000

900-00014  
 

1.000

L S 

13,482.91000 13,482.911.000

0.00

2870 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-67.  UH11 
ADDITIONAL SHOTCRETE.

1.000

0.000

900-00014  
 

1.000

L S 

27,860.00000 27,860.001.000

0.00

2875 ADDED ITEM (HOUR)/ CO#46, MCR LI-68.  CASING DRILL + 
COMPRESSOR + LABOR

151.500

0.000

900-00010  
 

151.500

HOUR

304.72000 46,165.08151.500

0.00

2880 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-69.  CASING 
MATERIAL.

1.000

0.000

900-00014  
 

1.000

L S 

5,170.00000 5,170.001.000

0.00

2885 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-70.  SHOTCRETE  
ABOVE TES-10.

1.000

0.000

900-00014  
 

1.000

L S 

5,174.00000 5,174.001.000

0.00

2890 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-71.  ACCESS AN D 
PARKING AREA PAVEMENT.

1.000

0.000

900-00014  
 

1.000

L S 

15,500.00000 15,500.001.000

0.00

2895 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-72.  BRUSH CRE EK 
CURB SEAL

1.000

0.000

900-00014  
 

1.000

L S 

153.26000 153.261.000

0.00

2900 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-73.  UHO4 
ADDITIONAL TIEBACK LENGTHS

1.000

0.000

900-00014  
 

1.000

L S 

29,100.00000 29,100.001.000

0.00

2905 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-74.  SURVCO 
BACKCHARGE

-1.000

0.000

900-00014  
 

0.000

L S 

5,560.00000 -5,560.00-1.000

0.00

2910 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-75.  LRR 
SHOULDERING

1.000

0.000

900-00014  
 

1.000

L S 

11,648.00000 11,648.001.000

0.00

2915 ADDED ITEM (FOOT)/ CO#48, MCR LI-76.  GROUT SOCKS 0.000

0.000

900-00012  
 

0.000

LF  

0.92000 0.000.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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2920 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-77.  UH11 
ADDITIONAL INTEGRAL COLOR

1.000

0.000

900-00014  
 

1.000

L S 

14,909.00000 14,909.001.000

0.00

2935 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-80.  BRUSH CRE EK 
- MISC. MATERIALS

1.000

0.000

900-00014  
 

1.000

L S 

111.55000 111.551.000

0.00

2940 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-81.  INSTALL 
TEMPORARY STRIPING

1.000

0.000

900-00014  
 

1.000

L S 

1,175.60000 1,175.601.000

0.00

2945 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-82.  ADDITIONA L 
BARRIER REFLECTORS

1.000

0.000

900-00014  
 

1.000

L S 

7,549.67000 7,549.671.000

0.00

2950 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-83. UH12 
ADDITIONAL SOIL NAILS.

1.000

0.000

900-00014  
 

1.000

L S 

4,438.00000 4,438.001.000

0.00

2955 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-84.  UH04 
ADDITIONAL SHEATHING LENGTH.

1.000

0.000

900-00014  
 

1.000

L S 

1,406.25000 1,406.251.000

0.00

2960 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-85.  UH15 & UH 16 
VERIFICATION NAILS/TESTING

1.000

0.000

900-00014  
 

1.000

L S 

1,425.00000 1,425.001.000

0.00

2965 ADDED ITEM (FOOT)/ CMO#50, LI-86.  7" MICROPILES 28,801.000

0.000

900-00012  
 

28,801.000

LF  

102.75000 2,959,302.7528,801.000

0.00

2970 ADDED ITEM (DOLLAR)/ CMO#50, LI-87.  AMES PORTION O F 
MICROPILE VECP SAVINGS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2975 ADDED ITEM (LUMP SUM)/ CMO#50, LI-88.  MICROPILE VE CP 
DESIGN COSTS

1.000

0.000

900-00014  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

2985 RETAINING WALL (24)(ALTERNATIVE SYSTEMS) CMO#47 , 
LI-90.  UHO6A, NEW LS PRICE

1.000

0.000

504-03334  
 

1.000

L S 

378,123.82000 378,123.821.000

0.00
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2990 RETAINING WALL (36)(ALTERNATIVE SYSTEMS) CMO#47 , 
LI-91.  UH15, NEW LS PRICE

1.000

0.000

504-03346  
 

1.000

L S 

288,762.88000 288,762.881.000

0.00

2995 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-92.  CLOSURE 
STRIP FOR UPHILL WALLS

1.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

3000 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-93.  UH06 
ADDITIONAL SOIL NAILS

1.000

0.000

900-00014  
 

1.000

L S 

2,536.00000 2,536.001.000

0.00

3005 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-99.  BLASTIN G <
500 CY

0.000

0.000

900-00004  
 

0.000

CY  

13.20000 0.000.000

0.00

3010 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-100.  BLASTI NG 
> 500 CY

0.000

0.000

900-00004  
 

0.000

CY  

6.12000 0.000.000

0.00

3015 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-101.  ROCK 
EXCAVATION

1,318.700

0.000

900-00004  
 

1,453.700

CY  

16.53000 21,798.111,318.700

0.00

3020 ADDED ITEM (FOOT)/ CO#51, MCR LI-94.  SNOW FENCE 409.000

0.000

900-00012  
 

409.000

LF  

55.00000 22,495.00409.000

0.00

3025 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-95.  RESTRIPIN G 
THRU SNOWMASS CANYON

1.000

0.000

900-00014  
 

1.000

L S 

22,428.37000 22,428.371.000

0.00

3030 ADDED ITEM (HOUR)/ CO#51, MCR LI-96.  CLEAN BARRIER  
REFLECTORS

350.500

0.000

900-00010  
 

350.500

HOUR

46.88000 16,431.44350.500

0.00

3035 ADDED ITEM (DOLLAR)/ CO#51, MCR LI-97.  SNOW REMOVA L 14,794.500

0.000

900-00006  
 

14,794.500

DOL 

1.00000 14,794.5014,794.500

0.00

3040 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-98.  INSTALL 
ADDITIONAL REFLECTORS

1.000

0.000

900-00014  
 

1.000

L S 

2,401.44000 2,401.441.000

0.00
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NO.
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CAT NO0200 SH 82 ROADWAY 

3045 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-102.  MAG LOCA TOR 1.000

0.000

900-00014  
 

0.000

L S 

1,041.34000 1,041.341.000

0.00

3050 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-103.  VMS #2, 
NOV'01- JAN'02

-1.000

0.000

900-00014  
 

-1.000

L S 

1,749.00000 -1,749.00-1.000

0.00

3055 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-104.  UH11 
SHOTCRETE COLOR

1.000

0.000

900-00014  
 

1.000

L S 

3,779.60000 3,779.601.000

0.00

3060 ADDED ITEM (FOOT)/ WOOD FENCE (SOUND BARRIER), 
CMO#54:(+98 LF)

99.500

0.000

900-00012  
 

99.500

LF  

121.00000 12,039.5099.500

0.00

3065 *ADDED ITEM (LUMP SUM)/ LAZY GLEN CMU WALL, CMO #54:(+1
LS)

1.000

0.000

900-00014  
 

1.000

L S 

91,910.59000 91,910.591.000

0.00

3075 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-105.  BRUGG 
NETTING/BRIDGE 6 CLEANOUT

1.000

0.000

900-00014  
 

1.000

L S 

20,182.77000 20,182.771.000

0.00

3080 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-106. SOIL 
RETENTION BLANKETS/BRIDGE 6 CLEANOUT

1.000

0.000

900-00014  
 

1.000

L S 

3,408.94000 3,408.941.000

0.00

3085 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-107.  UH13 
ADDITIONAL VERIFICATION ANCHORS

1.000

0.000

900-00014  
 

1.000

L S 

1,195.25000 1,195.251.000

0.00

3090 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-108.  UH07 
ADDITIONAL TIEBACKS

1.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

3095 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-109.  UV02 
VERIFICATION TEST MAT'LS

1.000

0.000

900-00014  
 

1.000

L S 

1,577.98000 1,577.981.000

0.00

3100 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-110.  UH13B 
ADDITIONAL SOIL NAILS

1.000

0.000

900-00014  
 

1.000

L S 

5,737.50000 5,737.501.000

0.00
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3105 ADDED ITEM (DOLLAR)/ CO 57, MCR LI-111.  BRIDGE 6 
TEMPORARY SHORING

28,740.460

0.000

900-00006  
 

28,740.460

DOL 

1.00000 28,740.4628,740.460

0.00

3110 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-112.  CENTERLI NE 
RUMBLE STRIP

1.000

0.000

900-00014  
 

1.000

L S 

11,086.18000 11,086.181.000

0.00

3115 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-113.  UH05 A&B  
ADDITIONAL SOIL NAILS

1.000

0.000

900-00014  
 

1.000

L S 

16,394.40000 16,394.401.000

0.00

3120 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-114.  UH13B 
ADDITIONAL SOIL NAILS

1.000

0.000

900-00014  
 

1.000

L S 

675.00000 675.001.000

0.00

3125 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-115.  TEMPORAR Y 
SLOPE DRAIN MATERIALS

1.000

0.000

900-00014  
 

1.000

L S 

2,680.10000 2,680.101.000

0.00

3130 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-116.  #10 BAR 
ROCK ANCHORS

1.000

0.000

900-00014  
 

1.000

L S 

6,851.00000 6,851.001.000

0.00

3135 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-117.  UH07 
ADDITIONAL TIEBACK LENGTH

1.000

0.000

900-00014  
 

1.000

L S 

29,772.50000 29,772.501.000

0.00

3140 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-118.  TES07 
ADDITIONAL TIEBACK LENGTH

1.000

0.000

900-00014  
 

1.000

L S 

2,686.25000 2,686.251.000

0.00

3145 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-119.  UV02 
VERIFICATION ANCHORS

1.000

0.000

900-00014  
 

1.000

L S 

2,577.50000 2,577.501.000

0.00

3150 ADDED ITEM (ACRE)/ CO#60, MCR LI-120.  TEMPORARY 
SEEDING

0.500

0.000

900-00001  
 

0.500

ACRE

1,268.30000 634.150.500

0.00

3155 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-121.  IRRIGATI ON 
SYSTEM MODIFICATION/WETLANDS

1.000

0.000

900-00014  
 

1.000

L S 

115.04000 115.041.000

0.00
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3160 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-122.  BRIDGE 6  
CLEANOUT MATERIALS

1.000

0.000

900-00014  
 

1.000

L S 

1,714.93000 1,714.931.000

0.00

3165 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-123.  HOLLAND 
HILLS TREE REMOVALS

1.000

0.000

900-00014  
 

1.000

L S 

996.13000 996.131.000

0.00

3170 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-124.  SLOPE DR AIN
@ 1452+00.

1.000

0.000

900-00014  
 

1.000

L S 

290.17000 290.171.000

0.00

3175 ADDED ITEM (CUBIC YARD)/ CO#60, MCR LI-125.  CLASS D 
FOR DOUBLE TEE FOOTINGS

1,839.200

0.000

900-00004  
 

1,839.200

CY  

5.06000 9,306.351,839.200

0.00

3180 RETAINING WALL (32)(ALTERNATIVE SYSTEMS) CMO 61 .  
UH13A NEW LS PRICE

1.000

0.000

504-03342  
 

1.000

L S 

927,064.84000 927,064.841.000

0.00

3185 RETAINING WALL (33)(ALTERNATIVE SYSTEMS) CMO 61 .  
UH13B NEW LS PRICE

1.000

0.000

504-03343  
 

1.000

L S 

619,827.46000 619,827.461.000

0.00

3190 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-126.  BRIDGE 5  
CONCRETE PRICE REDUCTION

-1.000

0.000

900-00014  
 

-1.000

L S 

560.00000 -560.00-1.000

0.00

3195 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-127.  FIELD 
OFFICE FIRST AID SUPPLIES

1.000

0.000

900-00014  
 

1.000

L S 

111.65000 111.651.000

0.00

3200 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-128.  IRRIGATI ON 
SLEEVES FREIGHT

1.000

0.000

900-00014  
 

1.000

L S 

330.00000 330.001.000

0.00

3205 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-129.  LAZY GLE N 
FOOTER LEVELING

1.000

0.000

900-00014  
 

1.000

L S 

393.63000 393.631.000

0.00

3210 ADDED ITEM (SQUARE YARD)/ CO 62, MCR LI-130.  
SEPARATOR FABRIC

2,786.000

0.000

900-00022  
 

2,786.000

SY  

2.70000 7,522.202,786.000

0.00
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3215 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-131.  MSE 
LEVELING PAD STEP REBAR

1.000

0.000

900-00014  
 

1.000

L S 

12,220.00000 12,220.001.000

0.00

3220 ADDED ITEM (DOLLAR)/ CO 62, MCR LI-132.  ABC PUNCHL IST
LANDSCAPING

14,572.630

0.000

900-00006  
 

14,084.600

DOL 

1.00000 14,572.6314,572.630

0.00

3225 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-133.  DV05 ADD 'L 
EMBANKMENT MATERIAL

1.000

0.000

900-00014  
 

1.000

L S 

8,896.00000 8,896.001.000

0.00

3230 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-134.  TEMP 
SHORING @ 1533 CBC

1.000

0.000

900-00014  
 

1.000

L S 

9,375.00000 9,375.001.000

0.00

3235 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-135.  UV02 
VERIFICATION ANCHOR PANELS

1.000

0.000

900-00014  
 

1.000

L S 

2,543.16000 2,543.161.000

0.00

3240 *ADDED ITEM (LUMP SUM)/ WATERVIEW PHASE 2, CMO 67:(+1 
LS)

1.000

0.000

900-00014  
 

1.000

L S 

173,557.17000 173,557.171.000

0.00

3245 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-136.  WATER TA P 1.000

0.000

900-00014  
 

1.000

L S 

364.54000 364.541.000

0.00

3250 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-137.  PROJECT 
FIRE PROTECTION

1.000

0.000

900-00014  
 

1.000

L S 

5,441.00000 5,441.001.000

0.00

3255 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-138.  ABC 
SEDIMENT REMOVAL

1.000

0.000

900-00014  
 

1.000

L S 

114.15000 114.151.000

0.00

3260 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-139.  1505 CBC  
CONCRETE FORMING

1.000

0.000

900-00014  
 

1.000

L S 

146.12000 146.121.000

0.00

3265 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-140.  1505 CBC  
DRILL TIME

1.000

0.000

900-00014  
 

1.000

L S 

2,256.98000 2,256.981.000

0.00
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3270 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-141.  CLOSURE 
POUR FOR LOWER STEP OF DT PANELS

1.000

0.000

900-00014  
 

1.000

L S 

1,458.00000 1,458.001.000

0.00

3275 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-142.  INCREASE  
MOMENT SLAB THICKNESS/DT PANELS

1.000

0.000

900-00014  
 

1.000

L S 

8,750.00000 8,750.001.000

0.00

3280 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-143.  UV08 & U V09
INCREASED FASCIA

1.000

0.000

900-00014  
 

1.000

L S 

10,523.50000 10,523.501.000

0.00

3285 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-144.  MESH 
HANGING WITH HELICOPTER

1.000

0.000

900-00014  
 

1.000

L S 

4,448.10000 4,448.101.000

0.00

3290 ADDED ITEM (FOOT)/ CO 69, MCR LI-145.  MOVING CONCR ETE
BARRIER

2,350.000

0.000

900-00012  
 

3,430.000

LF  

8.50000 19,975.002,350.000

0.00

3295 ADDED ITEM (EACH)/ CO 70, MCR LI-146.  16 STATION 
CONTROLLER

0.000

0.000

900-00007  
 

1.000

EACH

2,665.50000 0.000.000

0.00

3300 ADDED ITEM (DOLLAR)/ CO 70, MCR LI-147.  BIDWELL 
REPRESENTATIVE

2,597.940

0.000

900-00006  
 

2,597.940

DOL 

1.00000 2,597.942,597.940

0.00

3305 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-148.  TESTER 
SHEDS

1.000

0.000

900-00014  
 

0.000

L S 

2,760.00000 2,760.001.000

0.00

3310 ADDED ITEM (FOOT)/ CO 70, MCR LI-149.  1/2" DE-ICER  
CONDUIT

0.000

0.000

900-00012  
 

0.000

LF  

3.69000 0.000.000

0.00

3315 ADDED ITEM (FOOT)/ CO 70, MCR LI-150.  1" DE-ICER 
CONDUIT

1,180.000

0.000

900-00012  
 

1,180.000

LF  

8.53000 10,065.401,180.000

0.00

3320 ADDED ITEM (FOOT)/ CO 70, MCR LI-151.  1-1/2" DE-IC ER 
CONDUIT

1,769.000

0.000

900-00012  
 

3,354.000

LF  

4.12000 7,288.281,769.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3325 ADDED ITEM (EACH)/ CO 70, MCR LI-152.  DE-ICER J-BO XES 8.000

0.000

900-00007  
 

8.000

EACH

220.00000 1,760.008.000

0.00

3330 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-153.  B5/A7 
NEOPRENE AND TIN

1.000

0.000

900-00014  
 

1.000

L S 

590.48000 590.481.000

0.00

3335 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-154.  B5/A7 WI NG 
REPAIRS

1.000

0.000

900-00014  
 

1.000

L S 

444.73000 444.731.000

0.00

3340 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-155.  LAZY GLE N 
GATE/GUARDRAIL REPAIR

1.000

0.000

900-00014  
 

1.000

L S 

620.59000 620.591.000

0.00

3345 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-156.  SPECIAL 
PIPE TEES

1.000

0.000

900-00014  
 

1.000

L S 

1,151.00000 1,151.001.000

0.00

3350 ADDED ITEM (FOOT)/ CMO 63, 3" IRRIGATION SLEEVES 260.000

0.000

900-00012  
 

508.000

LF  

10.86000 2,823.60260.000

0.00

3355 ADDED ITEM (FOOT)/ CMO 63, 6" IRRIGATION SLEEVES 714.000

0.000

900-00012  
 

1,490.000

LF  

14.11000 10,074.54714.000

0.00

3360 ADDED ITEM (FOOT)/ CO 71, MCR LI-157.  10 GAUGE 
CONTROL WIRE

9,724.000

0.000

900-00012  
 

11,224.500

LF  

0.20000 1,944.809,724.000

0.00

3365 ADDED ITEM (FOOT)/ CO 71, MCR LI-158.  12 GAUGE 
CONTROL WIRE

136,441.000

0.000

900-00012  
 

139,074.500

LF  

0.16000 21,830.56136,441.000

0.00

3370 F/A CO 71, MCR LI-159.  ABC RIP-RAP AND DITCH R EPAIRS 3,980.330

0.000

700-70034  
 

3,780.280

F A 

1.00000 3,980.333,980.330

0.00

3375 F/A CO 71, MCR LI-160.  REMOVAL OF TEMPORARY RU MBLE 
STRIP

1,243.330

0.000

700-70034  
 

1,243.330

F A 

1.00000 1,243.331,243.330

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3380 F/A CO 71, MCR LI-161.  ABC REPAIR CONDUITS 4,119.360

0.000

700-70034  
 

4,119.360

F A 

1.00000 4,119.364,119.360

0.00

3385 F/A CO 71, MCR LI-162.  CURING BOX 1,998.130

0.000

700-70034  
 

0.000

F A 

1.00000 1,998.131,998.130

0.00

3390 F/A CO 71, MCR LI-163.  ABC VACUUM POTHOLING 1,420.250

0.000

700-70034  
 

1,420.250

F A 

1.00000 1,420.251,420.250

0.00

3395 F/A CO 71, MCR LI-164.  ADDED STEP WALL @ UV03 & 
BRIDGE 2

3,942.840

0.000

700-70034  
 

3,942.840

F A 

1.00000 3,942.843,942.840

0.00

3400 F/A CO 71, MCR LI-165.  DRAINAGE SWALE AT YARD 
HORSESHOE

1,659.840

0.000

700-70034  
 

1,659.840

F A 

1.00000 1,659.841,659.840

0.00

3405 F/A CO 71, MCR LI-166.  ALTERED INLET NEAR UV10 898.210

0.000

700-70034  
 

898.210

F A 

1.00000 898.21898.210

0.00

3410 F/A CO 71, MCR LI-167.  TES-13 OVERBREAK FLOWFI LL 4,067.020

0.000

700-70034  
 

4,067.020

F A 

1.00000 4,067.024,067.020

0.00

3415 RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UH03(A ) NEW 
LS PRICE

1.000

0.000

504-03329  
 

1.000

L S 

415,000.00000 415,000.001.000

0.00

3420 ADDED ITEM (DOLLAR)/ DIFFERING CONDITIONS; DRILLED 

SHAFTS
1.000

0.000

900-00006  
 

1.000

DOL 

66,464.00000 66,464.001.000

0.00

3425 ADDED ITEM (CUBIC YARD)/ CMO 68, 1505 DEBRIS BERM 
BACKFILL

660.000

0.000

900-00004  
 

660.000

CY  

16.00000 10,560.00660.000

0.00

3430 F/A CO#75, MCR LI-168.  SURVEY MONUMENTATION 1,294.050

0.000

700-70034  
 

1,294.050

F A 

1.00000 1,294.051,294.050

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3435 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-169.  UV04 WAL L 
EXTENSION

1.000

0.000

900-00014  
 

1.000

L S 

7,234.50000 7,234.501.000

0.00

3440 *F/A CO#75, MCR LI-170.  UV08 SAWCUT PANELS 5,809.490

0.000

700-70034  
 

5,809.490

F A 

1.00000 5,809.495,809.490

0.00

3445 F/A CO#75, MCR LI-171.  RECORDING THERMOMETER 390.340

0.000

700-70034  
 

0.000

F A 

1.00000 390.34390.340

0.00

3450 F/A CO#75, MCR LI-172.  SHALE BLUFFS HYDRANT TE E 
REPAIR

3,660.080

0.000

700-70034  
 

3,660.080

F A 

1.00000 3,660.083,660.080

0.00

3455 ADDED ITEM (CUBIC YARD)/ CO#75, MCR LI-173.  
STUTSMAN/GERBAZ SHOP ENTRANCES

72.000

0.000

900-00004  
 

72.000

CY  

16.00000 1,152.0072.000

0.00

3460 F/A CO#75, MCR LI-174.  ABC SEEDING 3,011.820

0.000

700-70034  
 

3,011.820

F A 

1.00000 3,011.823,011.820

0.00

3465 F/A CO#75, MCR LI-175.  TEMPORARY HBP 40,457.900

0.000

700-70034  
 

40,457.900

F A 

1.00000 40,457.9040,457.900

0.00

3470 F/A CO#75, MCR LI-176.  YENTER RELOCATE CDOT MA T'LS 338.340

0.000

700-70034  
 

338.340

F A 

1.00000 338.34338.340

0.00

3475 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-177.  INCREASE D 
MOMENT SLAB WIDTH/DOUBLE TEE'S

1.000

0.000

900-00014  
 

1.000

L S 

1,891.15000 1,891.151.000

0.00

3480 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-178.  UV08 
THICKENED LEVELING PAD

1.000

0.000

900-00014  
 

1.000

L S 

31,345.00000 31,345.001.000

0.00

3485 F/A CO#76, MCR LI-179.  WATERVIEW - VACUUM POTH OLING 2,003.000

0.000

700-70034  
 

2,003.000

F A 

1.00000 2,003.002,003.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3490 F/A CO#76, MCR LI-180.  MISC. ROTTOMILLING 5,268.500

0.000

700-70034  
 

5,268.500

F A 

1.00000 5,268.505,268.500

0.00

3495 F/A CO#76, MCR LI-181.  BRIDGE DECK DRAINS 15,167.940

0.000

700-70034  
 

15,167.940

F A 

1.00000 15,167.9415,167.940

0.00

3500 ADDED ITEM (CUBIC YARD)/ SH 82 TOPSOIL (CIP)  
CMO#65:(+22986 CY)

11,493.000

0.000

900-00004  
 

22,986.000

CY  

8.61000 98,954.7311,493.000

0.00

3505 ADDED ITEM (LUMP SUM)/ CO#78, MCR LI-182.  STUTSMAN  
MAILBOX RELOCATION

1.000

0.000

900-00014  
 

1.000

L S 

5,300.00000 5,300.001.000

0.00

3510 ADDED ITEM (LUMP SUM)/ CMO #80 UH08-1/2 ADDED LS WA LL 1.000

0.000

900-00014  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

3515 ADDED ITEM (LUMP SUM)/ CO#81, MCR LI-183.  BORED 
IRRIGATION SLEEVES @ 1553 DV

1.000

0.000

900-00014  
 

1.000

L S 

19,998.80000 19,998.801.000

0.00

3520 F/A CO#81, MCR LI-184.  VACUUM POTHOLING - UV10  QWEST 
LINE

2,640.500

0.000

700-70034  
 

2,640.500

F A 

1.00000 2,640.502,640.500

0.00

3525 F/A CO#81, MCR LI-185.  TES-04 OVERBREAK FLOWFI LL 2,520.520

0.000

700-70034  
 

2,520.520

F A 

1.00000 2,520.522,520.520

0.00

3530 F/A CO#81, MCR LI-186.  RFTA BUS SHELTER @ WATS ON 
DIVIDE

2,533.720

0.000

700-70034  
 

2,533.720

F A 

1.00000 2,533.722,533.720

0.00

3535 F/A CO#84, MCR LI-187.  TES-07 REMOVAL OF 
TIEBACKS/1466 UV INLET

4,346.950

0.000

700-70034  
 

4,346.950

F A 

1.00000 4,346.954,346.950

0.00

3540 *F/A CO#84, MCR LI-188.  MISC. ROTTOMILLING 1,546.250

0.000

700-70034  
 

1,546.250

F A 

1.00000 1,546.251,546.250

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3545 GDRAIL TY 7 (STY CD) CMO#85:(+22304 LF), CMO#92 :(+30 
LF)

7,838.000

0.000

606-00730  
 

22,612.000

LF  

39.00000 305,682.007,838.000

0.00

3545 MATERIAL ALLOWANCE PE#34 - STOCKPILED REBAR FOR  CD 
BARRIER

0.000

0.000LF  

1.48500 0.000.000

0.00

3545 MATERIAL ALLOWANCE PE#35 - STOCKPILED REBAR FOR  CD 
BARRIER

14,495.993

0.000LF  

1.48500 21,526.5514,495.993

0.00

3550 ADDED ITEM (LUMP SUM)/ CR-36 SHARED COSTS, CMO#85:( +1 
LS)

0.500

0.000

900-00014  
 

1.000

L S 

21,280.00000 10,640.000.500

0.00

3555 *ADDED ITEM (LUMP SUM)/ CMO#87, CR39 REVISED WE ATHER 
MONITORING SYSTEM

0.900

0.000

900-00014  
 

1.000

L S 

87,478.06000 78,730.250.900

0.00

3555 MATERIAL ALLOWANCE WMS STOCKPILED MAT'L PAYMENTS 0.100

0.000L S 

46,182.79000 4,618.280.100

0.00

3555 MATERIAL ALLOWANCE STOCKPILED WMS RADIO TOWER KIT 0.100

0.000L S 

2,000.00000 200.000.100

0.00

3560 ADDED ITEM (FOOT)/ CR-35: 6" ITS & 2" ELECTRICAL 
CONDUIT (CIP)

1,519.000

0.000

900-00012  
 

1,519.000

LF  

18.38000 27,919.221,519.000

0.00

3565 ADDED ITEM (EACH)/ CR-35: ITS JUNCTION BOXES 4.000

0.000

900-00007  
 

5.000

EACH

1,869.89000 7,479.564.000

0.00

3570 ADDED ITEM (CUBIC YARD)/ TOPSOIL SCREENING 33,460.000

0.000

900-00004  
 

33,460.000

CY  

6.12000 204,775.2033,460.000

0.00

3575 ADDED ITEM (CUBIC YARD)/ SHALE BLUFFS TOPSOIL (CIP) 0.000

0.000

900-00004  
 

262.000

CY  

21.61000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3580 ADDED ITEM (LUMP SUM)/ C0 89, MCR LI - 189.  SIGN 
INSTALL @ SNOWMASS CREEK ROAD

1.000

0.000

900-00014  
 

1.000

L S 

2,012.71000 2,012.711.000

0.00

3585 F/A C0 89, MCR LI - 190.  BRIDGE 6 F/A LANDSCAP ING 1,383.900

0.000

700-70034  
 

1,383.900

F A 

1.00000 1,383.901,383.900

0.00

3590 F/A C0 89, MCR LI - 191. DETOUR OVERLAY STRIPIN G 1,050.000

0.000

700-70034  
 

1,050.000

F A 

1.00000 1,050.001,050.000

0.00

3595 F/A C0 89, MCR LI - 192. LRR SHOULDERING 7,628.500

0.000

700-70034  
 

7,628.500

F A 

1.00000 7,628.507,628.500

0.00

3600 F/A C0 89, MCR LI - 193. WATSON DIVIDE BUS SHEL TER 
REPAIR

1,491.060

0.000

700-70034  
 

1,491.060

F A 

1.00000 1,491.061,491.060

0.00

3605 ADDED ITEM (FOOT)/ CMO 90, CBC SAFETY FENCING 258.000

0.000

900-00012  
 

480.000

LF  

36.30000 9,365.40258.000

0.00

3610 F/A MCR LI - 194 - ASPHALT SKIN PATCH 34,359.150

0.000

700-70034  
 

34,359.150

F A 

1.00000 34,359.1534,359.150

0.00

3615 F/A MCR LI -- 195 - PLACE METAL ROAD PLATE 830.240

0.000

700-70034  
 

830.240

F A 

1.00000 830.24830.240

0.00

3620 ADDED ITEM (DOLLAR)/ MCR LI. 196 - PRICE REDUCE 
OVERWEIGHT TRUCKS

-220.000

0.000

900-00006  
 

-476.000

DOL 

1.00000 -220.00-220.000

0.00

3625 F/A MCR LI. 197 - VACUUM POTHOLING @ UV10 1,310.000

0.000

700-70034  
 

1,310.000

F A 

1.00000 1,310.001,310.000

0.00

3630 F/A MCR LI. 198 - ABC DRAINAGE REPAIRS 5,362.820

0.000

700-70034  
 

5,109.710

F A 

1.00000 5,362.825,362.820

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3635 *F/A MCR LI. 199 - SAWCUTTING @ UV08 3,452.000

0.000

700-70034  
 

3,452.000

F A 

1.00000 3,452.003,452.000

0.00

3640 ADDED ITEM (LUMP SUM)/ MCR LI. 200 - ADDITIONAL SOI L 
NAILS @ UH05

1.000

0.000

900-00014  
 

1.000

L S 

14,556.64000 14,556.641.000

0.00

3645 ADDED ITEM (LUMP SUM)/ CMO #95 - CR-38 - DV01 
MAINTENANCE PULLOUT

0.000

0.000

900-00014  
 

1.000

L S 

125,966.06000 0.000.000

0.00

3660 ADDED ITEM (LUMP SUM)/ MCR LI. 201 - ADDITIONAL SOI L 
NAILS @ UH05A & B

1.000

0.000

900-00014  
 

1.000

L S 

16,534.72000 16,534.721.000

0.00

3665 F/A MCR LI. 202 - FRENCH DRAIN 2,655.970

0.000

700-70034  
 

2,655.970

F A 

1.00000 2,655.972,655.970

0.00

3670 ADDED ITEM (LUMP SUM)/ MCR LI 203 - ENGINEERING COS T 
FOR REDRAFTING WORK

1.000

0.000

900-00014  
 

1.000

L S 

6,623.00000 6,623.001.000

0.00

3705 F/A CO #97, MCR LI-204. BRIDGE RAIL REPAIR @ LR R 1,611.720

0.000

700-70034  
 

1,491.170

F A 

1.00000 1,611.721,611.720

0.00

3710 FENCE STEEL SNOW CO #97 - MCR LI-205. SNOW FENC E AT 
ROARING FORK CLUB

150.000

0.000

607-32100  
 

150.000

LF  

121.00000 18,150.00150.000

0.00

3715 ADDED ITEM (DOLLAR)/ CO#97-MCR LI-206, VMS BOARD PR ICE
REDUCTION

-4,081.000

0.000

900-00006  
 

-4,081.000

DOL 

1.00000 -4,081.00-4,081.000

0.00

3720 ADDED ITEM (DOLLAR)/ CO #97, MCR LI - 207 CLASS D 
PRICE REDUCTION

-137.500

0.000

900-00006  
 

-137.500

DOL 

1.00000 -137.50-137.500

0.00

3725 ADDED ITEM (LUMP SUM)/ CO #97, MCR LI - 208 ADDITIO NAL
WORK (DEER FENCE)

1.000

0.000

900-00014  
 

1.000

L S 

17,596.29000 17,596.291.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3730 ADDED ITEM (LUMP SUM)/ CMO #98, EXTRA WORK 
GEOTECHNICAL BASELINE QUANTITIES

1.000

0.000

900-00014  
 

1.000

L S 

250,188.00000 250,188.001.000

0.00

3735 ADDED ITEM (EACH)/ TYPE 7 SIGN BRACKETS CMO 99(+7 
EA),CMO 122(+15 EA)

6.000

0.000

900-00007  
 

22.000

EACH

212.19000 1,273.146.000

0.00

3740 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST, PAINT & SE AL 
BARRIER - UV LANES

27,053.000

0.000

900-00012  
 

56,659.000

LF  

2.53000 68,444.0927,053.000

0.00

3745 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST & PAINT - D V 
LANES

0.000

0.000

900-00012  
 

0.000

LF  

1.72000 0.000.000

0.00

3750 F/A CO #101, MCR LI. 209 - LANDSCAPING AT STUTS MAN 
DRIVEWAY

906.240

0.000

700-70034  
 

906.240

F A 

1.00000 906.24906.240

0.00

3755 F/A CO # 101, MCR LI. 210 - CONCRETE CAP FOR CO NDUIT 950.990

0.000

700-70034  
 

950.990

F A 

1.00000 950.99950.990

0.00

3760 ADDED ITEM (FOOT)/ CO #101, MCR LI. 211 - TEMPORARY  
DEER FENCE

813.000

0.000

900-00012  
 

813.000

LF  

10.72500 8,719.42813.000

0.00

3765 ADDED ITEM (EACH)/ CO #101, MCR LI. 212 -16 STATION  
CONTROLLER W/ STEEL HOUSING

0.000

0.000

900-00007  
 

0.000

EACH

2,665.50000 0.000.000

0.00

3770 F/A CO #101, MCR LI. 213 - UV10 SNOW FENCE 12,681.120

0.000

700-70034  
 

12,681.120

F A 

1.00000 12,681.1212,681.120

0.00

3775 ADDED ITEM (FOOT)/ PERFORATED PIPE (4" PVC) 120.000

0.000

900-00012  
 

120.000

LF  

6.50000 780.00120.000

0.00

3780 ADDED ITEM (FOOT)/ DRAINAGE STRIP MATERIAL (12" WID E) 1,700.000

0.000

900-00012  
 

1,700.000

LF  

2.00000 3,400.001,700.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3785 ADDED ITEM (EACH)/ GREEN TERRAMESH UNITS 45.000

0.000

900-00007  
 

45.000

EACH

220.00000 9,900.0045.000

0.00

3790 ADDED ITEM (CUBIC YARD)/ MSE BACKFILL 4,160.000

0.000

900-00004  
 

4,160.000

CY  

24.96000 103,833.604,160.000

0.00

3795 F/A CO #105 - MCR LINE 214, 24" CSP @ WETLANDS 
MAINTENANCE ACCES

634.110

0.000

700-70034  
 

634.110

F A 

1.00000 634.11634.110

0.00

3800 F/A CO #105 - MCR LINE 215, UV BARRIER REFLECTO RS 930.500

0.000

700-70034  
 

930.500

F A 

1.00000 930.50930.500

0.00

3805 F/A CO #105 - MCR LINE 216, UV LANES OPEN HOUSE 339.480

0.000

700-70034  
 

339.480

F A 

1.00000 339.48339.480

0.00

3810 F/A CO #105 - MCR LINE 217, REPAIR/RESET IMPACT  
ATTENUATORS&SRT

2,711.880

0.000

700-70034  
 

2,711.880

F A 

1.00000 2,711.882,711.880

0.00

3815 F/A CO #105 - MCR LINE 218, REPAIR COMBO WIRE F ENCING 1,078.710

0.000

700-70034  
 

1,078.710

F A 

1.00000 1,078.711,078.710

0.00

3820 ADDED ITEM (EACH)/ CO #106 - MCR LI. 219, BARRIER 
SHROULD MOD. BRIDGES 1-4

0.000

0.000

900-00007  
 

0.000

EACH

526.63000 0.000.000

0.00

3825 ADDED ITEM (EACH)/ CO #106 - MCR LI. 220, DELETED T YPE
C INLET

1.000

0.000

900-00007  
 

0.000

EACH

1,380.00000 1,380.001.000

0.00

3830 F/A CO #106 - MCR LI. 221, CONCRETE CAP FOR CON DUIT 2,779.720

0.000

700-70034  
 

2,779.720

F A 

1.00000 2,779.722,779.720

0.00

3865 F/A CO #109 - MCR LI. 224, DV04 SUB-EXCAVATION 
REINFORCEMENT

1,205.050

0.000

700-70034  
 

1,205.050

F A 

1.00000 1,205.051,205.050

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3870 F/A CO #109 - MCR LI. 225, CONCRETE MEDIAN CURB  SNMASS
CR. ROAD

16,848.170

0.000

700-70034  
 

16,848.170

F A 

1.00000 16,848.1716,848.170

0.00

3875 ADDED ITEM (LUMP SUM)/ CO #109 - MCR LI. 226, DV02 
SUB-WALL MATERIAL

1.000

0.000

900-00014  
 

1.000

L S 

17,744.00000 17,744.001.000

0.00

3880 F/A CO #109 - MCR LI. 227, ROARING FORK CLUB FE NCE & 
GUARDRAIL

753.900

0.000

700-70034  
 

753.900

F A 

1.00000 753.90753.900

0.00

3885 F/A CO #109 - MCR LI. 228, PURCHASE 2 WAY REFLE CTORS 861.980

0.000

700-70034  
 

861.980

F A 

1.00000 861.98861.980

0.00

3890 *F/A CO #109 - MCR LI. 229, SAWCUT DV KIEWIT WA LL 8,088.800

0.000

700-70034  
 

8,088.800

F A 

1.00000 8,088.808,088.800

0.00

3895 F/A CO #110, MCR LINE 230 - CORING CONOCO MEDIA N 842.580

0.000

700-70034  
 

842.580

F A 

1.00000 842.58842.580

0.00

3900 F/A CO #110, MCR LINE 231 - SAFELIT DELINEATORS 13,908.130

0.000

700-70034  
 

13,792.170

F A 

1.00000 13,908.1313,908.130

0.00

3905 F/A CO #110, MCR LINE 232 - SH82 DE-ICER 5,471.700

0.000

700-70034  
 

0.000

F A 

1.00000 5,471.705,471.700

0.00

3910 F/A CO #110, MCR LINE 233 - SNOW FENCE ADDITION AL MESH 4,217.590

0.000

700-70034  
 

4,217.590

F A 

1.00000 4,217.594,217.590

0.00

3915 F/A CO #110, MCR LINE 234 - CURB INLET DRAINS 6,937.740

0.000

700-70034  
 

6,909.630

F A 

1.00000 6,937.746,937.740

0.00

3920 ADDED ITEM (LUMP SUM)/ CO #110, MCR LI 235 - POC 1 & 2
STRONGBOX UPGRADES

1.000

0.000

900-00014  
 

1.000

L S 

7,078.85000 7,078.851.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3925 ADDED ITEM (EACH)/ CO #110, MCR LI. 236 - 16-STATIO N 
CONTROLLER W/O STRONGBOX

1.000

0.000

900-00007  
 

1.000

EACH

1,795.50000 1,795.501.000

0.00

3930 ADDED ITEM (CUBIC YARD)/ CO #111, CMO 111 - STAGING  
AREA BORROW MATERIAL

0.000

0.000

900-00004  
 

0.000

CY  

2.00000 0.000.000

0.00

3935 F/A CO #112 - MCR LI. 237, CONOCO TRAFFIC LIGHT  CAMERA 0.000

1,725.000

700-70034  
 

1,725.000

F A 

1.00000 1,725.001,725.000

1,725.00

3940 F/A CO #112 - MCR LI. 238, CONOCO TRAFFIC LIGHT 0.000

3,809.490

700-70034  
 

3,809.490

F A 

1.00000 3,809.493,809.490

3,809.49

3950 F/A CO #112 - MCR LI. 239, TYPE 3 STYLE DELINEA TORS 0.000

1,272.640

700-70034  
 

1,272.640

F A 

1.00000 1,272.641,272.640

1,272.64

3965 F/A CO #115 - MCR LI. 241 CONOCO TRAFFIC LIGHT CAMERA- 0.000

0.000

700-70034  
 

2,403.500

F A 

1.00000 0.000.000

0.00

3975 ADDED ITEM (LUMP SUM)/ CO #115 - MCR LI. 243, DV03 
SUB-WALL MATERIAL

0.000

0.000

900-00014  
 

1.000

L S 

2,871.00000 0.000.000

0.00

3985 F/A CO #118 - MCR LI. 245, ADDITIONAL CLEARING & 
GRUBBING DV02

0.000

0.000

700-70034  
 

764.740

F A 

1.00000 0.000.000

0.00

4010 ADDED ITEM (FOOT)/ CMO #117 - CR-49 - 3 INCH ITS 
CONDUIT

0.000

0.000

900-00012  
 

36,514.000

LF  

6.99000 0.000.000

0.00

4010 MATERIAL ALLOWANCE 3-INCH ITS CONDUIT PE 45 0.000

0.000LF  

1.00800 0.000.000

0.00

4015 *F/A REMOVAL OF EXISTING CONCRETE BARRIER 0.000

0.000

700-70050  
 

15,639.510

F A 

1.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

4020 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 250, 
ADDITIONAL TENSAR FABRIC, WALL DV02

0.000

0.000

900-00014  
 

1.000

L S 

12,180.89000 0.000.000

0.00

4025 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 251, BRID GE 
5 & 6 BEARING RESTRAINERS

0.000

0.000

900-00014  
 

1.000

L S 

11,522.32000 0.000.000

0.00

4030 ADDED ITEM (LUMP SUM)/ CO 120 - MCR LINE 252, 
REDRAFTING AND SURVEY WORK FOR DV01

0.000

0.000

900-00014  
 

1.000

L S 

292.00000 0.000.000

0.00

4035 F/A CO #121 - MCR LI. 253, GEO-TEXTILE FABRIC 
REPLACEMENT

0.000

0.000

700-70034  
 

4,289.220

F A 

1.00000 0.000.000

0.00

4040 *F/A CO #121 - MCR LI. 254, LOOP DETECTOR REPAI R AT 
SMC ROAD

0.000

0.000

700-70034  
 

3,462.080

F A 

1.00000 0.000.000

0.00

4045 F/A CO #121 - MCR LI. 255, CURB DRAIN INSTALLAT ION 0.000

0.000

700-70034  
 

1,001.080

F A 

1.00000 0.000.000

0.00

4050 F/A CO #121 - MCR LI. 256, WEATHER MONITORING S TATION 
TRENCH

0.000

0.000

700-70034  
 

847.780

F A 

1.00000 0.000.000

0.00

4055 ADDED ITEM (EACH)/ INSTALL HOV DIAMONDS 0.000

0.000

900-00007  
 

32.000

EACH

137.50000 0.000.000

0.00

4060 F/A CO #123 - MCR LI 257, ITS CONCRETE CAP 0.000

0.000

700-70034  
 

19,979.970

F A 

1.00000 0.000.000

0.00

4065 *ADDED ITEM (LUMP SUM)/ CO #124 - MCR LINE 258,  
WEATHER MONITOR STATION

0.000

0.000

900-00014  
 

1.000

L S 

990.00000 0.000.000

0.00

4070 F/A CO #124 - MCR LINE 259, IMPACT ATTENUATOR D EMO & 0.000

0.000

700-70034  
 

2,715.530

F A 

1.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

4075 ADDED ITEM (LUMP SUM)/ CO #125 - MCR LI. 260, DV09 
THICKENED WALL FOOTING

0.000

0.000

900-00014  
 

1.000

L S 

14,038.20000 0.000.000

0.00

4080 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 261, TYPE CA 
BARRIER HANDSET

0.000

0.000

900-00012  
 

359.000

LF  

28.18000 0.000.000

0.00

4085 ADDED ITEM (EACH)/ CO #125 - MCR LI. 262, CONCRETE 
PIPE COLLAR

0.000

0.000

900-00007  
 

37.000

EACH

590.00000 0.000.000

0.00

4090 F/A CO #125 - MCR LI. 263, ET END ANCHOR REPAIR 0.000

0.000

700-70034  
 

3,987.530

F A 

1.00000 0.000.000

0.00

4095 F/A CO #125 - MCR LI. 264, ASPHALT CURB 0.000

0.000

700-70034  
 

2,523.510

F A 

1.00000 0.000.000

0.00

4100 *ADDED ITEM (EACH)/ CO #125 - MCR LI. 265, FAIL  SAFE 
PROTECTION SYSTEM

0.000

0.000

900-00007  
 

2.000

EACH

4,938.28000 0.000.000

0.00

4105 ADDED ITEM (SQUARE FOOT)/ CO #125 - MCR LI. 266, PA INT
EXISTING KIEWIT WALL

0.000

0.000

900-00021  
 

831.000

SF  

0.50000 0.000.000

0.00

4110 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 267, TYPE 3 
GUARDRAIL WITH 7' POSTS/SH82

0.000

0.000

900-00012  
 

500.000

LF  

1.65000 0.000.000

0.00

4115 ADDED ITEM (LUMP SUM)/ CO #126-MCR LINE 269, STREET  
SWEEPING

0.000

0.000

900-00014  
 

1.000

L S 

858.00000 0.000.000

0.00

4120 F/A CO #129 - MCR LI. 270, BR 5 & 6 BEARING RES TRAINER
MODIFICAT

0.000

0.000

700-70034  
 

10,507.460

F A 

1.00000 0.000.000

0.00

4125 F/A CO #129 - MCR LI. 271, ASPHALT REMOVAL (FIE LD 
OFFICES)

0.000

0.000

700-70034  
 

5,536.770

F A 

1.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

4130 F/A CO #129 - MCR LI. 272, CLEANOUT 1564 CBC 0.000

0.000

700-70034  
 

2,504.130

F A 

1.00000 0.000.000

0.00

4135 F/A CO #129 - MCR LI. 273, MOVING DEER GATES 0.000

0.000

700-70034  
 

1,128.520

F A 

1.00000 0.000.000

0.00

4140 F/A CO #129 - MCR LI. 274, RE-LAPPING UV GUARDR AIL 
SPLICES

0.000

0.000

700-70034  
 

2,024.660

F A 

1.00000 0.000.000

0.00

4145 F/A CO #129 - MCR LI. 275, INSTALL TYPE 7 DELIN EATOR 
MARKERS

0.000

0.000

700-70034  
 

2,779.330

F A 

1.00000 0.000.000

0.00

4150 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 276, 
ADDITIONAL MATERIALS REQUIRED

0.000

0.000

900-00014  
 

1.000

L S 

2,280.30000 0.000.000

0.00

4155 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 277, 
ADDITIONAL ELECTRICAL WORK

0.000

0.000

900-00014  
 

1.000

L S 

1,233.02000 0.000.000

0.00

4160 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 278, 
INCREASED MATERIAL COSTS

0.000

0.000

900-00014  
 

1.000

L S 

1,677.08000 0.000.000

0.00

4165 F/A CO #132 - MCR LI. 279, ADDITIONAL SEEDING @  
STAGING AREAS

0.000

0.000

700-70034  
 

976.590

F A 

1.00000 0.000.000

0.00

4170 F/A CO #133 - MCR LI 280, REPLACE AQUAVAR PUMP 
CONTROLLER, POC 2

0.000

0.000

700-70034  
 

4,324.540

F A 

1.00000 0.000.000

0.00

4210 F/A MCR LI. 281, INSTALL REMOTE IRRIGATION CONT ROLLER 0.000

0.000

700-70034  
 

3,467.110

F A 

1.00000 0.000.000

0.00

4215 F/A MCR LI. 282 - INSTALL FAIL SAFE DRAIN LINE & VALVE 0.000

0.000

700-70034  
 

540.610

F A 

1.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

4220 ADDED ITEM (LUMP SUM)/ MCR LI 283, MISCELLANEOUS 
IRRIGATION SYSTEM WORK

0.000

0.000

900-00014  
 

1.000

L S 

3,091.60000 0.000.000

0.00

CAT 64,305,470.48129,213.5077,635,934.29CURRENT AMT0200 $ $ $

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1350 *CLEARING AND GRUBBING 0.020

0.000

201-00000  
 

0.020

L S 

750,000.00000 15,000.000.020

0.00

1355 REMOVAL OF PIPE 174.000

0.000

202-00035  
 

174.000

LF  

17.50000 3,045.00174.000

0.00

1360 *REMOVAL OF ASPHALT MAT 9,784.000

0.000

202-00220  
 

9,784.000

SY  

1.50000 14,676.009,784.000

0.00

1365 *REMOVAL OF ASPHALT MAT (PLANING) 1,112.000

0.000

202-00240  
 

1,112.000

SY  

30.00000 33,360.001,112.000

0.00

1370 REMOVAL OF PAVEMENT MARKING 83.000

0.000

202-00250  
 

83.000

SF  

1.00000 83.0083.000

0.00

1375 *REMOVAL OF GROUND SIGN 7.000

0.000

202-00810  
 

7.000

EACH

116.00000 812.007.000

0.00

1380 *REMOVAL OF FENCE 400.000

0.000

202-01000  
 

400.000

LF  

1.00000 400.00400.000

0.00

1385 *REMOVAL OF GUARDRAIL TYPE 3 225.000

0.000

202-01130  
 

225.000

LF  

3.00000 675.00225.000

0.00

1390 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#15:(-669 
CY), CM0#18:(-184 CY)

18,067.000

0.000

203-00060  
 

18,067.000

CY  

16.00000 289,072.0018,067.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1395 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 
CM0#18:(+11 CY)

341.000

0.000

203-00062  
 

341.000

CY  

13.00000 4,433.00341.000

0.00

1400 MUCK EXCAVATION 387.000

0.000

203-00100  
 

387.000

CY  

5.00000 1,935.00387.000

0.00

1405 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

126.00000 0.000.000

0.00

1410 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

111.00000 0.000.000

0.00

1415 TRUCK (DUMP) 5.000

0.000

203-01582  
 

5.000

HOUR

100.00000 500.005.000

0.00

1420 FRONT END LOADER (RUBBER TIRED) 6.000

0.000

203-01590  
 

6.000

HOUR

132.00000 792.006.000

0.00

1425 *POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

163.00000 1,630.0010.000

0.00

1430 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

13.00000 0.000.000

0.00

1435 STOCKPILE TOPSOIL 1,500.000

0.000

207-00210  
 

1,500.000

CY  

8.00000 12,000.001,500.000

0.00

1440 TOPSOIL (SPECIAL) 1,800.000

0.000

207-00405  
 

1,800.000

CY  

19.50000 35,100.001,800.000

0.00

1445 SILT DIKE 0.000

0.000

208-00001  
 

0.000

LF  

7.00000 0.000.000

0.00



CONTID: C12270         COLORADO DEPARTMENT OF TRANSPORTATION Page 61

PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1450 SILT FENCE 1,055.000

0.000

208-00020  
 

1,055.000

LF  

3.00000 3,165.001,055.000

0.00

1455 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

700.00000 0.000.000

0.00

1460 SEDIMENT REMOVAL AND DISPOSAL 0.050

0.000

208-00100  
 

0.050

L S 

5,000.00000 250.000.050

0.00

1465 EROSION CONTROL SUPERVISOR 0.050

0.000

208-00200  
 

0.050

L S 

40,000.00000 2,000.000.050

0.00

1470 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

GAL 

0.40000 0.000.000

0.00

1475 RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

680.00000 0.000.000

0.00

1480 *RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

148.00000 1,776.0012.000

0.00

1485 *ROCK ANCHOR 4,320.000

0.000

211-01200  
 

4,320.000

LF  

10.60000 45,792.004,320.000

0.00

1490 SEEDING (NATIVE) 137.690

0.000

212-00005  
 

137.690

LB  

65.00000 8,949.85137.690

0.00

1495 *SEEDING (LAWN) 1.400

0.000

212-00011  
 

1.400

ACRE

1,800.00000 2,520.001.400

0.00

1500 *MULCHING (WEED FREE) 3.404

0.000

213-00003  
 

3.404

ACRE

940.00000 3,199.763.404

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1505 *MULCH TACKIFIER 680.800

0.000

213-00061  
 

680.800

LB  

2.90000 1,974.32680.800

0.00

1510 *SOIL RETENTION BLANKET (SPECIAL) 444.400

0.000

216-00030  
 

444.400

SY  

6.00000 2,666.40444.400

0.00

1515 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

0.000

SY  

2.00000 0.000.000

0.00

1520 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

125.00000 0.000.000

0.00

1525 AGGREGATE BASE COURSE (CLASS 6) CMO#15:(+82 TONS), 
CM0#18:(+21 TONS)

5,518.350

0.000

304-06000  
 

5,518.350

TON 

11.00000 60,701.855,518.350

0.00

1530 AGGREGATE BASE COURSE (CLASS 7) 1,263.000

0.000

304-07000  
 

1,263.000

TON 

12.50000 15,787.501,263.000

0.00

1535 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.610

0.000

403-00720  
 

13.610

TON 

150.00000 2,041.5013.610

0.00

1540 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 15:(+50
TONS)

11,277.970

0.000

403-33400  
 

11,277.970

TON 

41.00000 462,396.7711,277.970

0.00

1545 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 610.630

0.000

411-03352  
 

610.630

TON 

290.00000 177,082.70610.630

0.00

1550 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,731.000

0.000

411-10255  
 

1,731.000

GAL 

2.00000 3,462.001,731.000

0.00

1555 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

2.00000 0.000.000

0.00
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1560 *RETAINING WALL (38)(ALTERNATIVE SYSTEMS) LXSN1 1.000

0.000

504-03348  
 

1.000

L S 

350,000.00000 350,000.001.000

0.00

1565 *RETAINING WALL (39)(ALTERNATIVE SYSTEMS) AV1 1.000

0.000

504-03349  
 

1.000

L S 

480,000.00000 480,000.001.000

0.00

1570 *RETAINING WALL (40)(ALTERNATIVE SYSTEMS) AV2 1.000

0.000

504-03350  
 

1.000

L S 

856,000.00000 856,000.001.000

0.00

1575 *RETAINING WALL (41)(ALTERNATIVE SYSTEMS) GBLMS E1 1.000

0.000

504-03351  
 

1.000

L S 

128,000.00000 128,000.001.000

0.00

1580 DRY RUBBLE SLOPE AND DITCH PAVING 4.000

0.000

507-00200  
 

4.000

CY  

52.00000 208.004.000

0.00

1585 12 INCH CORRUGATED STEEL PIPE 137.000

0.000

603-10120  
 

137.000

LF  

37.00000 5,069.00137.000

0.00

1590 18 INCH CORRUGATED STEEL PIPE 165.000

0.000

603-10180  
 

165.000

LF  

40.00000 6,600.00165.000

0.00

1595 24 INCH CORRUGATED STEEL PIPE CMO#15:(-22 LF) 101.000

0.000

603-10240  
 

101.000

LF  

48.00000 4,848.00101.000

0.00

1600 30 INCH CORRUGATED STEEL PIPE CMO#15:(+12 LF) 14.000

0.000

603-10300  
 

14.000

LF  

56.00000 784.0014.000

0.00

1605 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 24.000

0.000

603-15018  
 

24.000

LF  

52.00000 1,248.0024.000

0.00

1610 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 74.000

0.000

603-15024  
 

74.000

LF  

49.00000 3,626.0074.000

0.00
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NO.
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QUANTITY/
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PREV QTY/
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PERIOD
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AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1615 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 
CM0#15:(-7 LF)

247.000

0.000

603-15030  
 

247.000

LF  

48.00000 11,856.00247.000

0.00

1620 12 INCH STEEL END SECTION 2.000

0.000

603-30012  
 

2.000

EACH

112.00000 224.002.000

0.00

1625 18 INCH STEEL END SECTION 8.000

0.000

603-30018  
 

8.000

EACH

140.00000 1,120.008.000

0.00

1630 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

185.00000 185.001.000

0.00

1635 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31318  
 

1.000

EACH

130.00000 130.001.000

0.00

1640 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31324  
 

2.000

EACH

180.00000 360.002.000

0.00

1645 30 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31330  
 

1.000

EACH

230.00000 230.001.000

0.00

1650 INLET TYPE C (5 FOOT) CM0#15:(-1 EACH) 2.000

0.000

604-00305  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

1655 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

1660 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CM0#15:(+1 00 LF) 1,861.000

0.000

606-00301  
 

1,861.000

LF  

21.00000 39,081.001,861.000

0.00

1665 *GUARDRAIL TYPE 3 (SPECIAL) 3,125.000

0.000

606-00305  
 

3,125.000

LF  

26.50000 82,812.503,125.000

0.00
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1670 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) CM0#15:(-15 0 LF) 80.000

0.000

606-00465  
 

80.000

LF  

40.00000 3,200.0080.000

0.00

1675 *GUARDRAIL TYPE 7 (STYLE CA) 430.000

0.000

606-00710  
 

430.000

LF  

39.00000 16,770.00430.000

0.00

1680 *END ANCHORAGE TYPE 3D CM0#15:(-1 EACH) 0.000

0.000

606-01340  
 

0.000

EACH

530.00000 0.000.000

0.00

1685 *TRANSITION TYPE 3H CM0#15:(-2 EACH) 0.000

0.000

606-01380  
 

0.000

EACH

635.00000 0.000.000

0.00

1690 *END ANCHORAGE (NONFLARED) CM0#15:(-1 EACH) 12.000

0.000

606-02003  
 

12.000

EACH

1,200.00000 14,400.0012.000

0.00

1695 *END POST 2.000

0.000

607-00005  
 

2.000

EACH

260.00000 520.002.000

0.00

1700 *CORNER AND LINE BRACE POST 2.000

0.000

607-00010  
 

2.000

EACH

740.00000 1,480.002.000

0.00

1705 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 649.000

0.000

607-11300  
 

649.000

LF  

5.80000 3,764.20649.000

0.00

1710 *FENCE (PLASTIC) 6,533.000

0.000

607-11525  
 

6,533.000

LF  

4.20000 27,438.606,533.000

0.00

1715 CURB TYPE 6 (SECTION M) 104.000

0.000

609-60011  
 

104.000

LF  

20.00000 2,080.00104.000

0.00

1720 *2 INCH ELECTRICAL CONDUIT (JACKED) 34.000

0.000

613-00201  
 

34.000

LF  

158.00000 5,372.0034.000

0.00
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1725 *SIGN PANEL (CLASS I) 281.150

0.000

614-00011  
 

281.150

SF  

16.00000 4,498.40281.150

0.00

1730 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 583.000

0.000

614-01502  
 

583.000

LF  

21.00000 12,243.00583.000

0.00

1735 *PEDESTRIAN SIGNAL FACE (16) 1.000

0.000

614-70117  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

1740 *TRAFFIC SIGNAL FACE (12-12-12) 2.000

0.000

614-70336  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

1745 *PEDESTRIAN PUSH BUTTON 1.000

0.000

614-72860  
 

1.000

EACH

105.00000 105.001.000

0.00

1750 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

1755 *CONSTRUCTION SURVEYING 0.020

0.000

625-00000  
 

0.020

L S 

1,000,000.00000 20,000.000.020

0.00

1760 *MOBILIZATION 0.020

0.000

626-00000  
 

0.020

L S 

8,090,000.00000 161,800.000.020

0.00

1765 PUBLIC INFORMATION SERVICES 0.020

0.000

626-01000  
 

0.020

L S 

64,000.00000 1,280.000.020

0.00

1770 PAVEMENT MARKING PAINT 7.200

0.000

627-00001  
 

7.200

GAL 

58.00000 417.607.200

0.00

1775 EPOXY PAVEMENT MARKING 384.000

0.000

627-00005  
 

384.000

GAL 

64.00000 24,576.00384.000

0.00
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CAT NO0205 LOWER RIVER ROAD ROADWAY 

1780 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

3.00000 0.000.000

0.00

1785 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.50000 0.000.000

0.00

1790 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

8.00000 0.000.000

0.00

1795 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000

0.000

627-30330  
 

0.000

SF  

7.50000 0.000.000

0.00

1800 *FLAGGING 9,771.250

0.000

630-00000  
 

9,771.250

HOUR

26.00000 254,052.509,771.250

0.00

1805 *TRAFFIC CONTROL SUPERVISOR 153.000

0.000

630-00002  
 

153.000

DAY 

410.00000 62,730.00153.000

0.00

1810 *TRAFFIC CONTROL INSPECTION 38.000

0.000

630-00007  
 

38.000

DAY 

127.00000 4,826.0038.000

0.00

1815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.400

0.000

630-80336  
 

6.000

EACH

555.00000 2,997.005.400

0.00

1820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.100

0.000

630-80341  
 

39.000

EACH

265.00000 9,301.5035.100

0.00

1825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

0.000

630-80342  
 

30.000

EACH

265.00000 7,155.0027.000

0.00

1830 *DRUM CHANNELIZING DEVICE 86.400

0.000

630-80360  
 

96.000

EACH

133.00000 11,491.2086.400

0.00
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1835 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 14.400

0.000

630-80363  
 

16.000

EACH

160.00000 2,304.0014.400

0.00

1840 *TRAFFIC CONE 72.000

0.000

630-80380  
 

80.000

EACH

26.50000 1,908.0072.000

0.00

1845 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

38,157.13000 38,157.131.000

0.00

2475 ADDED ITEM (FOOT)/ CMO#15, CR-2.  LOWER RIVER ROAD 
MODIFICATIONS

114.000

0.000

900-00012  
 

114.000

LF  

28.60000 3,260.40114.000

0.00

2490 *ADDED ITEM (LUMP SUM)/ CMO#19, CR-3.  REV. SIG NALS AT
LRR & SH82 INTER. AT SNOWMASS

1.000

0.000

900-00014  
 

1.000

L S 

18,640.94000 18,640.941.000

0.00

2500 *ADDED ITEM (LUMP SUM)/ CO#20, MCR LI-13.  INST ALL 3 
EACH CALL BOXES ON LRR

1.000

0.000

900-00014  
 

1.000

L S 

21,525.00000 21,525.001.000

0.00

2510 ADDED ITEM (LUMP SUM)/ CO#21, MCR LI-14.  INCREASE QTY
FOR LS WALLS #39 & #40

1.000

0.000

900-00014  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

2515 36 IN CSP CO#22, MCR LI-15.  FURNISH AND INSTAL L 36 
INCH CSP @ LRR

430.000

0.000

603-10360  
 

430.000

LF  

71.50000 30,745.00430.000

0.00

2550 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO#27, MC R 
LI-22. 6' CHAIN LINK FENCE @ PHILLIPS TRAILER CRT

1,068.000

0.000

607-53173  
 

1,068.000

LF  

12.65000 13,510.201,068.000

0.00

2555 *3 FOOT GATE WALK CO#27, MCR LI-22.  PEDESTRIAN  GATE @
PHILLIPS TRAILER CRT

1.000

0.000

607-60003  
 

1.000

EACH

154.00000 154.001.000

0.00

2570 ADDED ITEM (LUMP SUM)/ CO#28, MCR LI-25.  ADDITIONA L 
FILTER DRAIN MATERIAL AT LXSN1

1.000

0.000

900-00014  
 

1.000

L S 

1,091.20000 1,091.201.000

0.00
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CAT NO0205 LOWER RIVER ROAD ROADWAY 

2575 ADDED ITEM (LUMP SUM)/ CO#29, MCR LI-26.  CONCRETE 
MATERIAL FOR PRECAST TYPE 7, LRR

1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

2580 ADDED ITEM (DOLLAR)/ CO#30, MCR LI-27.  
ADJUST/OVERPAYMENT OF MCR LI'S 14 AND 26.

-1,719.640

0.000

900-00006  
 

-1,719.640

DOL 

1.00000 -1,719.64-1,719.640

0.00

2630 ADDED ITEM (FOOT)/ CO#30, MCR LI-29.  TYPE 3 GUARDR AIL
WITH 7' POSTS

2,300.000

0.000

900-00012  
 

2,300.000

LF  

1.65000 3,795.002,300.000

0.00

2635 ADDED ITEM (EACH)/ CO#30, MCR LI-30.  MANHOLE R&C, LRR 1.000

0.000

900-00007  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

2640 ADDED ITEM (LUMP SUM)/ CO#30, MCR LI-31.  AV1 AND A V2 
UNDERDRAIN COSTS

1.000

0.000

900-00014  
 

1.000

L S 

4,138.00000 4,138.001.000

0.00

2720 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-38.  LRR BRIDGE AND
GUARDRAIL MODIFICATIONS

15,071.730

0.000

900-00006  
 

15,071.730

DOL 

1.00000 15,071.7315,071.730

0.00

CAT 4,020,439.110.004,024,345.41CURRENT AMT0205 $ $ $

CAT NO0286 MAROON CREEK BRIDGE 

3845 F/A CMO#107: MAROON CREEK BRIDGE F/A OCTOBER 20 03 14,412.560

0.000

700-70034  
 

14,412.560

F A 

1.00000 14,412.5614,412.560

0.00

3850 FLAGGING CMO#107: FLAGGING - MAROON CREEK BRIDGE 269.750

0.000

630-00000  
 

269.750

HOUR

26.00000 7,013.50269.750

0.00

3855 ADDED ITEM (DAY)/ CMO#107: TCS - MAROON CREEK BRIDG E 6.000

0.000

900-00005  
 

6.000

DAY 

410.00000 2,460.006.000

0.00

3860 F/A CMO#107: POTHOLING - MAROON CREEK BRIDGE 2,270.750

0.000

700-70034  
 

2,270.750

F A 

1.00000 2,270.752,270.750

0.00
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CAT NO0286 MAROON CREEK BRIDGE 

3945 F/A CMO 113 , MAROON CREEK BRIDGE PIER REPAIRS 0.000

4,974.290

700-70034  
 

4,974.290

F A 

1.00000 4,974.294,974.290

4,974.29

3955 F/A CMO 113 - MAROON CREEK GEOTECH INSTRUMENTATION 0.000

3,793.720

700-70034  
 

3,793.720

F A 

1.00000 3,793.723,793.720

3,793.72

3970 F/A CO #115 - MCR LI. 242 MAROON CREEK BEARINGS 0.000

0.000

700-70034  
 

5,313.000

F A 

1.00000 0.000.000

0.00

3980 F/A CO #118 - MCR LI. 244, INSTALL BEARING DEVI CES 
MAROON CR. BG

0.000

0.000

700-70034  
 

3,760.550

F A 

1.00000 0.000.000

0.00

CAT 34,924.828,768.0143,998.37CURRENT AMT0286 $ $ $

CAT NO0287 ROADWAY NON-PARTICIPATING 

4175 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 54, DE-ICI NG 
EQUIPMENT

0.000

0.000

900-00014  
 

1.000

L S 

5,592.00000 0.000.000

0.00

4180 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 102,  MAG 
LOCATOR

0.000

0.000

900-00014  
 

1.000

L S 

1,041.34000 0.000.000

0.00

4185 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 148 , TEST ER 
SHEDS

0.000

0.000

900-00014  
 

1.000

L S 

2,760.00000 0.000.000

0.00

4190 F/A CMO #134 - MCR LI 162, CURING BOX 0.000

0.000

700-70034  
 

1,998.130

F A 

1.00000 0.000.000

0.00

4195 F/A CMO #134 - MCR LI 171, RECORDING THERMOMETE R 0.000

0.000

700-70034  
 

390.340

F A 

1.00000 0.000.000

0.00

4200 ADDED ITEM (EACH)/ CMO #134 - MCR LI 220, TYPE C IN LET 0.000

0.000

900-00007  
 

1.000

EACH

1,380.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0287 ROADWAY NON-PARTICIPATING 

4205 F/A CMO #134 - MCR LI 232, DE-ICER 0.000

0.000

700-70034  
 

5,471.700

F A 

1.00000 0.000.000

0.00

CAT 0.000.0018,633.51CURRENT AMT0287 $ $ $

CAT NO0300 STR NO G-09-J 

1850 STRUCTURE EXCAVATION 1,079.000

0.000

206-00000  
 

1,079.000

CY  

8.50000 9,171.501,079.000

0.00

1855 STRUCTURE BACKFILL (CLASS 1) 121.000

0.000

206-00100  
 

121.000

CY  

21.00000 2,541.00121.000

0.00

1860 STRUCTURE BACKFILL (CLASS 2) 44.000

0.000

206-00200  
 

44.000

CY  

9.00000 396.0044.000

0.00

1865 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-153 CY) 1,620.000

0.000

206-00360  
 

1,620.000

CY  

40.00000 64,800.001,620.000

0.00

1870 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 41:(-12
TONS)

288.890

0.000

403-33400  
 

288.890

TON 

41.00000 11,844.49288.890

0.00

1875 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CM0#18:(+1 TON), CMO#41:(-2 TONS), CMO#93:(-9 TONS)

8.230

0.000

411-03342  
 

8.230

TON 

390.00000 3,209.708.230

0.00

1880 *DRILLED CAISSON (30 INCH) CMO#41:(-642 LF) 0.000

0.000

503-00030  
 

0.000

LF  

246.00000 0.000.000

0.00

1885 *DRILLED CAISSON (42 INCH) CMO#41:(-329 LF) 0.000

0.000

503-00042  
 

0.000

LF  

450.00000 0.000.000

0.00

1890 *BEARING DEVICE (TYPE II) CMO#41:(-6 EACH) 0.000

0.000

512-00102  
 

0.000

EACH

1,800.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0300 STR NO G-09-J 

1895 *BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

3,200.00000 6,400.002.000

0.00

1900 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,796.000

0.000

515-00120  
 

1,796.000

SY  

8.50000 15,266.001,796.000

0.00

1905 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000

0.000

518-01004  
 

72.000

LF  

151.00000 10,872.0072.000

0.00

1910 *CONCRETE CLASS B (BRIDGE) CMO#41:(-7.1 CY) 349.900

0.000

601-01040  
 

349.900

CY  

755.00000 264,174.50349.900

0.00

1915 *CONCRETE CLASS D (BRIDGE) CMO#41:(-509.1 CY) 772.900

0.000

601-03040  
 

772.900

CY  

700.00000 541,030.00772.900

0.00

1920 *REINFORCING STEEL CMO#41:(-59,830 LBS) 109,460.000

0.000

602-00000  
 

109,460.000

LB  

0.50000 54,730.00109,460.000

0.00

1925 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,8 10 LBS) 137,540.000

0.000

602-00020  
 

137,540.000

LB  

0.60000 82,524.00137,540.000

0.00

1930 *BRIDGE RAIL TYPE 7 CM0#32:(-475 LF) 0.000

0.000

606-10700  
 

0.000

LF  

89.00000 0.000.000

0.00

1935 *BRIDGE RAIL TYPE 10M CM0#32:(-462 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

1940 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-353 2 MKFT) 0.000

0.000

618-00002  
 

0.000

MKFT

19.50000 0.000.000

0.00

2650 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #1 ADDED BR IDGE 
RAIL TYPE 7.

940.000

0.000

606-10700  
 

940.000

LF  

90.50000 85,070.00940.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0300 STR NO G-09-J 

2775 PRESTRESS CONC I (BT72) CMO#41, LI-63.   BRIDGE  1 
GIRDERS

2,044.000

0.000

618-00172  
 

2,044.000

LF  

188.98000 386,275.122,044.000

0.00

2775 MATERIAL ALLOWANCE STOCKPILED BRIDGE 1 BT 72 GI RDERS 0.000

0.000LF  

61.19300 0.000.000

0.00

2835 DRILLED CAISSON (30 IN) CMO#41, LI-57.  BRIDGE 1 - 30"
CAISSONS

894.870

0.000

503-00030  
 

894.870

LF  

246.00000 220,138.02894.870

0.00

2840 DRILLED CAISSON (42 IN) CMO#41, LI-58.  BRIDGE 1 - 42"
CAISSONS

355.160

0.000

503-00042  
 

355.160

LF  

450.00000 159,822.00355.160

0.00

2855 BEARING DEVICE (TYPE I) CMO#41, LI-61.  BRIDGE# 1 
BEARING DEVICES (TYPE 1)

10.000

0.000

512-00101  
 

10.000

EACH

1,100.00000 11,000.0010.000

0.00

3675 ASPH CEM (PG 58-28) CR-44:  BRIDGE 1 8.650

0.000

411-03352  
 

8.650

TON 

290.00000 2,508.508.650

0.00

3835 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 222, BRIDGE 1  
VECP DESIGN COSTS

-38,801.050

0.000

900-00006  
 

-38,801.050

DOL 

1.00000 -38,801.05-38,801.050

0.00

3990 ADDED ITEM (EACH)/ CO #118 - MCR LI. 246, BRIDGE 1 
MODIFIED EXPANSION PLATES

0.000

0.000

900-00007  
 

4.000

EACH

526.63000 0.000.000

0.00

CAT 1,892,971.780.001,895,078.30CURRENT AMT0300 $ $ $

CAT NO0301 STR NO G-09-K 

1945 STRUCTURE EXCAVATION CMO#41:(+22 CY) 1,660.000

0.000

206-00000  
 

1,660.000

CY  

8.50000 14,110.001,660.000

0.00

1950 STRUCTURE BACKFILL (CLASS 1) 81.000

0.000

206-00100  
 

81.000

CY  

21.00000 1,701.0081.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

1955 STRUCTURE BACKFILL (CLASS 2) CMO#41:(+6 CY) 53.000

0.000

206-00200  
 

53.000

CY  

9.00000 477.0053.000

0.00

1960 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-211 CY) 1,194.000

0.000

206-00360  
 

1,194.000

CY  

40.00000 47,760.001,194.000

0.00

1965 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 41:(-12
TONS)

293.150

0.000

403-33400  
 

293.150

TON 

41.00000 12,019.15293.150

0.00

1970 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#41:(-1 TON), CMO#93:(-9 TONS)

8.750

0.000

411-03342  
 

8.750

TON 

390.00000 3,412.508.750

0.00

1975 *DRILLED CAISSON (30 INCH) CMO#41:(-314 LF) 0.000

0.000

503-00030  
 

0.000

LF  

246.00000 0.000.000

0.00

1980 *DRILLED CAISSON (42 INCH) CMO#41:(-222 LF) 0.000

0.000

503-00042  
 

0.000

LF  

450.00000 0.000.000

0.00

1985 *BEARING DEVICE (TYPE II) CMO#41:(-6 EACH) 0.000

0.000

512-00102  
 

0.000

EACH

1,800.00000 0.000.000

0.00

1990 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,800.000

0.000

515-00120  
 

1,800.000

SY  

8.50000 15,300.001,800.000

0.00

1995 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000

0.000

518-01004  
 

72.000

LF  

151.00000 10,872.0072.000

0.00

2000 *CONCRETE CLASS B (BRIDGE) CMO#41:(-5.2 CY) 220.000

0.000

601-01040  
 

220.000

CY  

755.00000 166,100.00220.000

0.00

2005 *CONCRETE CLASS D (BRIDGE) CMO#41:(-502.8 CY) 811.200

0.000

601-03040  
 

811.200

CY  

700.00000 567,840.00811.200

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

2010 *REINFORCING STEEL CMO#41:(-69,940 LBS) 63,195.000

0.000

602-00000  
 

63,195.000

LB  

0.50000 31,597.5063,195.000

0.00

2015 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,8 10 LBS) 137,830.000

0.000

602-00020  
 

137,830.000

LB  

0.60000 82,698.00137,830.000

0.00

2020 *BRIDGE RAIL TYPE 7 CM0#32:(-476 LF) 0.000

0.000

606-10700  
 

0.000

LF  

89.00000 0.000.000

0.00

2025 *BRIDGE RAIL TYPE 10M CM0#32:(-459 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

2030 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-353 2 MKFT) 0.000

0.000

618-00002  
 

0.000

MKFT

19.50000 0.000.000

0.00

2655 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #2  ADDED B RIDGE 
RAIL TYPE 7.

942.000

0.000

606-10700  
 

942.000

LF  

90.50000 85,251.00942.000

0.00

2780 PRESTRESS CONC I (BT72) CMO#41, LI-64.   BRIDGE  2 
GIRDERS

2,044.000

0.000

618-00172  
 

2,044.000

LF  

188.98000 386,275.122,044.000

0.00

2780 MATERIAL ALLOWANCE STOCKPILED BRIDGE 2 GIRDERS 0.000

0.000LF  

73.72200 0.000.000

0.00

2845 DRILLED CAISSON (30 IN) CMO#41, LI-59.  BRIDGE 2 - 30"
CAISSONS

392.500

0.000

503-00030  
 

392.500

LF  

246.00000 96,555.00392.500

0.00

2850 DRILLED CAISSON (42 IN) CMO#41, LI-60.  BRIDGE 2 - 42"
CAISSONS

246.000

0.000

503-00042  
 

246.000

LF  

450.00000 110,700.00246.000

0.00

2860 BEARING DEVICE (TYPE I) CMO#41, LI-62.  BRIDGE# 2 
BEARING DEVICES (TYPE 1)

10.000

0.000

512-00101  
 

10.000

EACH

1,100.00000 11,000.0010.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

3680 ASPH CEM (PG 58-28) CR-44:  BRIDGE 2 8.380

0.000

411-03352  
 

8.380

TON 

290.00000 2,430.208.380

0.00

3840 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 223, BRIDGE 2  
VECP DESIGN COSTS

-38,801.040

0.000

900-00006  
 

-38,801.040

DOL 

1.00000 -38,801.04-38,801.040

0.00

3995 ADDED ITEM (EACH)/ CO #118 - MCR LI. 247, BRIDGE 2 
MODIFIED EXPANSION PLATES

0.000

0.000

900-00007  
 

4.000

EACH

526.63000 0.000.000

0.00

CAT 1,607,297.430.001,609,403.95CURRENT AMT0301 $ $ $

CAT NO0302 STR NO G-09-L 

2035 STRUCTURE EXCAVATION CMO#108:(-374 CY) 0.000

585.000

206-00000  
 

211.000

CY  

8.50000 4,972.50585.000

4,972.50

2040 STRUCTURE BACKFILL (CLASS 1) CMO#108:(-92 CY) 0.000

0.000

206-00100  
 

182.000

CY  

21.00000 0.000.000

0.00

2045 STRUCTURE BACKFILL (CLASS 2) CMO#108:(-43 CY) 0.000

0.000

206-00200  
 

103.000

CY  

9.00000 0.000.000

0.00

2050 *MECHANICAL REINFORCEMENT OF SOIL CMO#108:(-276  CY) 0.000

0.000

206-00360  
 

1,355.000

CY  

40.00000 0.000.000

0.00

2055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 0.000

0.000

403-33400  
 

167.690

TON 

41.00000 0.000.000

0.00

2060 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-5.50 TONS)

0.000

0.000

411-03342  
 

9.980

TON 

390.00000 0.000.000

0.00

2065 *DRILLED CAISSON (30 INCH) CMO#108:(+52 LF) 145.000

136.000

503-00030  
 

281.000

LF  

246.00000 69,126.00281.000

33,456.00



CONTID: C12270         COLORADO DEPARTMENT OF TRANSPORTATION Page 77

PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0302 STR NO G-09-L 

2070 *DRILLED CAISSON (42 INCH) CMO#108:(+4.4 LF) 50.000

0.000

503-00042  
 

50.000

LF  

450.00000 22,500.0050.000

0.00

2075 *BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

8.000

EACH

1,100.00000 0.000.000

0.00

2075 MATERIAL ALLOWANCE BRIDGE 3, BEARING DEVICE - T YPE 1 8.000

0.000EACH

658.20000 5,265.608.000

0.00

2080 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,022.000

SY  

8.50000 0.000.000

0.00

2085 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

82.000

LF  

151.00000 0.000.000

0.00

2085 MATERIAL ALLOWANCE BRIDGE 3 EXPANSION DEVICE 82.000

0.000LF  

67.50000 5,535.0082.000

0.00

2090 *CONCRETE CLASS B (BRIDGE) CMO#108:(-50 CY) 19.000

159.000

601-01040  
 

215.000

CY  

755.00000 134,390.00178.000

120,045.00

2095 *CONCRETE CLASS D (BRIDGE) CMO#108:(-3.5 CY) 0.000

0.000

601-03040  
 

476.500

CY  

700.00000 0.000.000

0.00

2100 *REINFORCING STEEL CM0#16:(-37,330 LBS), 
CMO#108:(-4710 LBS)

2,010.000

17,655.000

602-00000  
 

40,726.000

LB  

0.50000 9,832.5019,665.000

8,827.50

2105 *REINFORCING STEEL (EPOXY COATED) CM0#16:(+37,3 30 LBS) 0.000

0.000

602-00020  
 

95,272.000

LB  

0.60000 0.000.000

0.00

2110 *BRIDGE RAIL TYPE 10M CM0#32:(-521 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0302 STR NO G-09-L 

2115 *PRESTRESSED CONCRETE I (BT63) 0.000

0.000

618-00163  
 

800.000

LF  

163.03000 0.000.000

0.00

2115 MATERIAL ALLOWANCE STOCKPILED BRIDGE 3 GIRDERS 800.000

0.000LF  

68.90000 55,120.00800.000

0.00

2660 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #3  ADDED B RIDGE 
RAIL TYPE 7

0.000

0.000

606-10700  
 

541.000

LF  

90.50000 0.000.000

0.00

2925 ADDED ITEM (EACH)/ CO#49, MCR LI-78.  BRIDGE 3 RAIL  
COVER PLATES

0.000

0.000

900-00007  
 

4.000

EACH

687.67000 0.000.000

0.00

3685 ASPH CEM (PG 58-28) CR-44:  BRIDGE 3 0.000

0.000

411-03352  
 

0.000

TON 

290.00000 0.000.000

0.00

4000 ADDED ITEM (EACH)/ CO # 118 - MCR LI 248, BRIDGE 3 
MODIFIED EXPANSION PLATES

0.000

0.000

900-00007  
 

4.000

EACH

526.63000 0.000.000

0.00

CAT 306,741.60167,301.00950,647.89CURRENT AMT0302 $ $ $

CAT NO0303 STR NO G-09-M 

2120 STRUCTURE EXCAVATION 590.000

0.000

206-00000  
 

590.000

CY  

8.50000 5,015.00590.000

0.00

2125 STRUCTURE BACKFILL (CLASS 1) 247.000

0.000

206-00100  
 

247.000

CY  

21.00000 5,187.00247.000

0.00

2130 STRUCTURE BACKFILL (CLASS 2) 641.000

0.000

206-00200  
 

641.000

CY  

9.00000 5,769.00641.000

0.00

2135 *MECHANICAL REINFORCEMENT OF SOIL 1,527.000

0.000

206-00360  
 

1,527.000

CY  

40.00000 61,080.001,527.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0303 STR NO G-09-M 

2140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CM0# 18:(+27
TONS)

436.580

0.000

403-33400  
 

436.580

TON 

41.00000 17,899.78436.580

0.00

2145 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-13.50 TONS)

13.120

0.000

411-03342  
 

13.120

TON 

390.00000 5,116.8013.120

0.00

2150 *DRILLED CAISSON (30 INCH) 337.420

0.000

503-00030  
 

337.420

LF  

246.00000 83,005.32337.420

0.00

2155 *DRILLED CAISSON (36 INCH) 423.700

0.000

503-00036  
 

423.700

LF  

341.00000 144,481.70423.700

0.00

2160 *BEARING DEVICE (TYPE I) 10.000

0.000

512-00101  
 

10.000

EACH

1,100.00000 11,000.0010.000

0.00

2160 MATERIAL ALLOWANCE BRIDGE 4, BEARING DEVICE TYP E 1 0.000

0.000EACH

658.20000 0.000.000

0.00

2165 *WATERPROOFING (MEMBRANE) 2,503.000

0.000

515-00120  
 

2,503.000

SY  

8.50000 21,275.502,503.000

0.00

2170 *BRIDGE EXPANSION DEVICE (0-4 INCH) 97.000

0.000

518-01004  
 

97.000

LF  

151.00000 14,647.0097.000

0.00

2170 MATERIAL ALLOWANCE BRIDGE 4 EXPANSION DEVICE 0.000

0.000LF  

67.50000 0.000.000

0.00

2175 *CONCRETE CLASS B (BRIDGE) 224.000

0.000

601-01040  
 

224.000

CY  

755.00000 169,120.00224.000

0.00

2180 *CONCRETE CLASS D (BRIDGE) 1,193.700

0.000

601-03040  
 

1,193.700

CY  

700.00000 835,590.001,193.700

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0303 STR NO G-09-M 

2185 *REINFORCING STEEL CM0#16:(-85,560 LBS) 56,635.000

0.000

602-00000  
 

56,635.000

LB  

0.50000 28,317.5056,635.000

0.00

2190 *REINFORCING STEEL (EPOXY COATED) CM0#16:(+85,5 30 LBS) 224,250.000

0.000

602-00020  
 

224,250.000

LB  

0.60000 134,550.00224,250.000

0.00

2195 *BRIDGE RAIL TYPE 10M CM0#32:(-1056 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

2200 *PRESTRESSED CONCRETE I (BT72) 2,388.000

0.000

618-00172  
 

2,388.000

LF  

216.00000 515,808.002,388.000

0.00

2665 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #4  ADDED B RIDGE 
RAIL TYPE 7

1,066.000

0.000

606-10700  
 

1,066.000

LF  

90.50000 96,473.001,066.000

0.00

2930 ADDED ITEM (EACH)/ CO#49, MCR LI-79.  BRIDGE 4 RAIL  
COVER PLATES

4.000

0.000

900-00007  
 

4.000

EACH

687.67000 2,750.684.000

0.00

3070 ADDED ITEM (LUMP SUM)/ CMO 56,  BRIDGE 4 CLASS D PR ICE
REDUCTIONS

-1.000

0.000

900-00014  
 

-1.000

L S 

45,184.00000 -45,184.00-1.000

0.00

3690 ASPH CEM (PG 58-28) CR-44:  BRIDGE 4 15.210

0.000

411-03352  
 

15.210

TON 

290.00000 4,410.9015.210

0.00

4005 ADDED ITEM (EACH)/ CO # 118 - MCR LI 249, BRIDGE 4 
MODIFIED EXPANSION PLATES

0.000

0.000

900-00007  
 

4.000

EACH

526.63000 0.000.000

0.00

CAT 2,116,313.180.002,118,419.70CURRENT AMT0303 $ $ $

CAT NO0304 STR NO G-09-N 

2205 STRUCTURE EXCAVATION 3,334.000

0.000

206-00000  
 

3,334.000

CY  

8.50000 28,339.003,334.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

2210 STRUCTURE BACKFILL (CLASS 1) 168.000

0.000

206-00100  
 

168.000

CY  

21.00000 3,528.00168.000

0.00

2215 STRUCTURE BACKFILL (CLASS 2) 46.000

0.000

206-00200  
 

2,532.000

CY  

9.00000 414.0046.000

0.00

2220 *MECHANICAL REINFORCEMENT OF SOIL 1,780.000

0.000

206-00360  
 

1,780.000

CY  

40.00000 71,200.001,780.000

0.00

2225 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 671.890

0.000

403-33400  
 

671.890

TON 

41.00000 27,547.49671.890

0.00

2230 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-19.50 TONS)

18.770

0.000

411-03342  
 

18.770

TON 

390.00000 7,320.3018.770

0.00

2235 *DRILLED CAISSON (30 INCH) 534.630

0.000

503-00030  
 

534.630

LF  

246.00000 131,518.98534.630

0.00

2240 *DRILLED CAISSON (42 INCH) 600.000

0.000

503-00042  
 

600.000

LF  

450.00000 270,000.00600.000

0.00

2245 *BEARING DEVICE (TYPE II) 6.000

0.000

512-00102  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

2245 MATERIAL ALLOWANCE BRIDGE 5, BEARING DEVICE TYP E 2 0.000

0.000EACH

658.20000 0.000.000

0.00

2250 *BRIDGE DRAIN (SPECIAL) 9.000

0.000

513-00690  
 

9.000

EACH

3,200.00000 28,800.009.000

0.00

2255 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09- N 
(-3983 SY)

0.000

0.000

515-00120  
 

0.000

SY  

8.50000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

2260 *BRIDGE EXPANSION DEVICE (0-9 INCH) 72.000

0.000

518-01009  
 

72.000

LF  

1,100.00000 79,200.0072.000

0.00

2260 MATERIAL ALLOWANCE BRIDGE 5 EXPANSION DEVICES 0.000

0.000LF  

1,100.00000 0.000.000

0.00

2260 MATERIAL ALLOWANCE STOCKPILED B5 EXPANSION DEVICES - 
MARCH 2003

0.000

0.000LF  

626.04000 0.000.000

0.00

2265 *CONCRETE CLASS B (BRIDGE) 271.000

0.000

601-01040  
 

271.000

CY  

755.00000 204,605.00271.000

0.00

2270 *CONCRETE CLASS D (BRIDGE) 3,361.000

0.000

601-03040  
 

3,361.000

CY  

700.00000 2,352,700.003,361.000

0.00

2275 *REINFORCING STEEL 371,641.000

0.000

602-00000  
 

371,641.000

LB  

0.50000 185,820.50371,641.000

0.00

2280 *REINFORCING STEEL (EPOXY COATED) 401,578.000

0.000

602-00020  
 

401,578.000

LB  

0.60000 240,946.80401,578.000

0.00

2285 *BRIDGE RAIL TYPE 7 CM0#32:(-1016 LF) 0.000

0.000

606-10700  
 

0.000

LF  

89.00000 0.000.000

0.00

2290 *BRIDGE RAIL TYPE 10M CM0#32:(-1002 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

2295 *PRESTRESSING STEEL WIRE OR STRAND 8,963.000

0.000

618-00002  
 

8,963.000

MKFT

19.50000 174,778.508,963.000

0.00

2295 MATERIAL ALLOWANCE BRIDGE 5 STOCKPILED PT MAT'L S 0.000

0.000MKFT

3.25000 0.000.000

0.00



CONTID: C12270         COLORADO DEPARTMENT OF TRANSPORTATION Page 83

PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

2670 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #5  ADDED B RIDGE 
RAIL TYPE 7

2,018.000

0.000

606-10700  
 

2,018.000

LF  

90.50000 182,629.002,018.000

0.00

3650 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-N, HOT
APPLIED WATERPROOF

3,983.000

0.000

900-00022  
 

3,983.000

SY  

3.52000 14,020.163,983.000

0.00

3695 ASPH CEM (PG 58-28) CR-44:  BRIDGE 5 19.830

0.000

411-03352  
 

19.830

TON 

290.00000 5,750.7019.830

0.00

CAT 4,019,918.430.004,042,292.43CURRENT AMT0304 $ $ $

CAT NO0305 STR NO G-09-O 

2300 STRUCTURE EXCAVATION 1,748.000

0.000

206-00000  
 

1,748.000

CY  

8.50000 14,858.001,748.000

0.00

2305 STRUCTURE BACKFILL (CLASS 1) 91.000

0.000

206-00100  
 

91.000

CY  

21.00000 1,911.0091.000

0.00

2310 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

1,191.000

CY  

9.00000 0.000.000

0.00

2315 *MECHANICAL REINFORCEMENT OF SOIL 1,413.000

0.000

206-00360  
 

1,413.000

CY  

40.00000 56,520.001,413.000

0.00

2320 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 734.980

0.000

403-33400  
 

734.980

TON 

41.00000 30,134.18734.980

0.00

2325 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-20.50 TONS)

20.040

0.000

411-03342  
 

20.040

TON 

390.00000 7,815.6020.040

0.00

2330 *DRILLED CAISSON (30 INCH) 412.710

0.000

503-00030  
 

412.710

LF  

246.00000 101,526.66412.710

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0305 STR NO G-09-O 

2335 *DRILLED CAISSON (42 INCH) 834.840

0.000

503-00042  
 

834.840

LF  

450.00000 375,678.00834.840

0.00

2340 *BEARING DEVICE (TYPE II) 6.000

0.000

512-00102  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

2340 MATERIAL ALLOWANCE BRIDGE 6, BEARING DEVICE TYP E 2 0.000

0.000EACH

658.20000 0.000.000

0.00

2345 *BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

3,200.00000 9,600.003.000

0.00

2350 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09- O 
(-4211 SY)

0.000

0.000

515-00120  
 

0.000

SY  

8.50000 0.000.000

0.00

2355 *BRIDGE EXPANSION DEVICE (0-9 INCH) 76.000

0.000

518-01009  
 

76.000

LF  

1,100.00000 83,600.0076.000

0.00

2355 MATERIAL ALLOWANCE BRIDGE 6 EXPANSION DEVICES 0.000

0.000LF  

1,100.00000 0.000.000

0.00

2355 MATERIAL ALLOWANCE STOCKPILED B6 EXPANSION DEVICES - 
MARCH 2003

0.000

0.000LF  

626.04000 0.000.000

0.00

2360 *CONCRETE CLASS B (BRIDGE) 204.000

0.000

601-01040  
 

204.000

CY  

755.00000 154,020.00204.000

0.00

2365 *CONCRETE CLASS D (BRIDGE) 3,435.000

0.000

601-03040  
 

3,435.000

CY  

700.00000 2,404,500.003,435.000

0.00

2370 *REINFORCING STEEL 365,946.000

0.000

602-00000  
 

365,946.000

LB  

0.50000 182,973.00365,946.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0305 STR NO G-09-O 

2375 *REINFORCING STEEL (EPOXY COATED) 450,984.000

0.000

602-00020  
 

450,984.000

LB  

0.60000 270,590.40450,984.000

0.00

2380 *BRIDGE RAIL TYPE 7 CM0#32:(-1017 LF) 0.000

0.000

606-10700  
 

0.000

LF  

89.00000 0.000.000

0.00

2385 *BRIDGE RAIL TYPE 10M CM0#32:(-991 LF) 0.000

0.000

606-11030  
 

0.000

LF  

130.00000 0.000.000

0.00

2390 *PRESTRESSING STEEL WIRE OR STRAND 8,964.000

0.000

618-00002  
 

8,964.000

MKFT

19.50000 174,798.008,964.000

0.00

2390 MATERIAL ALLOWANCE BRIDGE 6 STOCKPILED PT MAT'L S 0.000

0.000MKFT

3.25000 0.000.000

0.00

2390 MATERIAL ALLOWANCE BRIDGE 6 PT MATERIALS 0.000

0.000MKFT

5.54700 0.000.000

0.00

2675 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #6  ADDED B RIDGE 
RAIL TYPE 7

2,008.000

0.000

606-10700  
 

2,008.000

LF  

90.50000 181,724.002,008.000

0.00

3655 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-O, HOT
APPLIED WATERPROOF

4,211.000

0.000

900-00022  
 

4,211.000

SY  

3.52000 14,822.724,211.000

0.00

3700 ASPH CEM (PG 58-28) CR-44:  BRIDGE 6 22.210

0.000

411-03352  
 

22.210

TON 

290.00000 6,440.9022.210

0.00

CAT 4,082,312.460.004,093,031.46CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2395 FIELD OFFICE (CLASS 2) CMO #95: (-1 EACH) 0.000

0.000

620-00002  
 

0.000

EACH

69,000.00000 0.000.000

0.00
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PCN: 12270-BID    ESTIMATE RUN 03/04/2004

PROJECT: NHB 0821-052                  ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2400 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

160,000.00000 160,000.001.000

0.00

2405 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

49,000.00000 49,000.001.000

0.00

2410 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

9,000.00000 18,000.002.000

0.00

2415 FIELD OFFICE (SPEC) CO#2, MCR LI-1.  FIELD OFFI CE 
SPECIAL NO. 2

1.000

0.000

620-00005  
 

1.000

EACH

148,342.00000 148,342.001.000

0.00

2455 F/A PROVIDE CO#10, MCR LI-9.  MODIFY FIELD OFFI CE & 
PROVIDE ELECTRICITY

1.000

0.000

700-70081  
 

1.000

F A 

2,369.96000 2,369.961.000

0.00

3960 ADDED ITEM (LUMP SUM)/ CO #114 - MCR LI. 240, SURVC O 
BACKCHARGE

0.000

0.000

900-00014  
 

-1.000

L S 

5,560.00000 0.000.000

0.00

CAT 377,711.960.00372,151.96CURRENT AMT0400 $ $ $

$82,764,101.25305,282.51$96,803,937.27$CURRENT AMTPROJECT TOTAL


